

Table 1: Work plan for the Project implementation 2017/2018

Activity time line/ plan								
	Q1 (Jan- Mac h) 2018	Q2 (Apr- Jun) 2018	Q3 (July- Sept) 2018	Q4 (Oct- Dec) 2018	Q5 (Jan- Mach) 2019	Q6 (Apr- Jun) 2019	Q7 (July- Sept) 2019	Q8 (Oct- Dec) 2019
Sensitization of stakeholders	X							
Identification of Mobilization and sensitization of Elderly households	X							
Baseline Survey	X							
Training of Doctors and nurses		X		X		X		
Supply of medical instruments and drugs to store.		X		X		X		
Distribution of medical materials and drugs to clinic..		X	X	X				
Support the acquisition of medical equipment to		X		X				

the clinic which will participate in the project.								
follow-up of the beneficiaries of the project	X	X	X	X	X	X	X	X
Provision of transport, visits, referrals		X	X	X	X	X	X	
Refugees Beneficiaries meetings			X		X		X	
Monitor project implementation	X	X	X	X	X	X	X	X
Midterm review					X			
End of project Evaluation								X
End of project Report								X