

Promoting Women's Leadership in Pakistan (PWLP)

17th Quarter Progress Report

April 2023 – July 2023

Association for Behaviour and Knowledge Transformation (ABKT)

www.abkt.org

1. Basic Information:**Project Title:** Promoting Women’s Leadership in Pakistan (PWLP)**Project Target Area:** Khyber Pakhtunkhwa, Pakistan**Project Target Group:** Emerging Women Leaders

Organization’s Name		Website (if any)		Organization’s E-mail	
Association For Behavior and Knowledge Transformation (ABKT)		www.abkt.org		info@abkt.org abkt.pakistan@gamil.com	
Street Address, City		Country	Office Phone(s)	Office Fax	
House 46, street 45, G-13/2, Islamabad		Islamabad	0092-51-23 23 281	0092-51-23 23 281	
Point of Contact	Title	Work Mobile	Point of Contact’s E-Mail	Skype ID (if any)	
Ms. Shad Begum	Executive Director	0345-9002768	shadbegum@gmail.com	shad.begum	
Dates covered by this report			Report Submission Date		
April 2023 – July 2023			11 th July, 2023		


2. Project Summery:

The project aims to promote women's leadership role in development in the face of extremism and conflict in Khyber Pakhtunkhuwa. Women are underrepresented at all levels of decision-making processes in all most every sector. Facts and findings in the education, health and employment sectors show that women needs and challenges are not being sufficiently addressed, because majority of the leadership is male dominated.

This project will invest in building and strengthening women’s leadership through training, advocacy and networking to promote women’s leadership.

Accomplished Activities during the 17th quarter (April 2023 - July 2023) of the project:

1. Women Voices has been consistently highlighting the challenges and issues faced by women and girls, both through online and offline platforms.
2. Women Voices continuously establishes networks with like-minded organizations and networks, collaborating with them on various initiatives to showcase, connect, and amplify the voices of women and girls.
3. Women Voices has successfully organized a series of online conversations addressing women and girls' issues, challenges, and achievements online.
4. The monthly progress review and planning meeting for the project were conducted at the head office in Islamabad. During the meeting, the project's progress was assessed, challenges were discussed, and an action plan was reviewed and finalized for the upcoming months.



Challenges faced and mitigation strategies applied:

The project design is based on an integrated approach in terms of the relevancy of its activities sequel and effect. However, due to the lack of sufficient donations, we have revised this project’s activities and budget also to ensure focused and impactful work despite funds issues. We are really looking forward to friends and well-wishers around the world, to join us in this important cause of promoting women's leadership by making donations. No support is small, each and every contribution matter, please.