

Pilot Project Timeline - "Communicators for Mental HealthSM" - 18 months

	Period 1 - January 1st 2009 to December 31st 2009		Period 2 - January 1st 2010 to December 31st							
Tasks:	Jan Feb Mar Apr May	Jun Jul	Aug Sep	Oct Nov Dec	Jan Feb N	Mar Apr Ma	ay Jun Jul	Aug Sep	Oct 1	Nov Dec
Project preparatory work										
Obtain Communications' associations endorsement										
Update PowerPoint research project presentation										
Design program campaign publicity										
Design recruitment, training and evaluation materials										
Book presentation dates with key Communicatons Groups										
Working with mental health agency partners										
Presentations with handouts										
Invite other mental health agencies' participation										
Follow up and evaluations										,
Periodic evaluation reporting										
Fundraising and Grantseeking (Ongoing)										

Rev. 7.30.09