



# TECHNICAL AND FINANCIAL REPORT – RENAISSANCE PROJECT

**Reporting Period: February – March 2026**

Prepared by: SERY DOGORE MARIE LOUISE  
PROJECT MANAGER

Signature: .....

Date:

Approved by: DAPLE LOUIS  
PROGRAM TECHNICAL DIRECTOR

Signature:  
.....

Date:

**BLETY NGO**

**Duration: 4 months**

**Areas of intervention: Dabou, Sikensi**



Report submission date: 03/23/2026



# 1. Executive Summary

The **RENAISSANCE** project aims to facilitate the socio-economic reintegration of young women who are victims of sexual exploitation (ages 15–24) through an integrated approach combining **economic empowerment, community health, and psychosocial support**.

During the implementation period:

- **20 direct beneficiaries** were trained and settled
- **200 people** were reached by prevention activities
- **100% of beneficiaries** are engaged in an income-generating activity

The project demonstrates **strong operational effectiveness**, with results achieved or exceeded within a short timeframe.

## 2. Intervention Logic (Expected Results)

### Overall objective

Contribute to reducing the socioeconomic and health vulnerability of 20 young girls who are victims of sexual exploitation in the districts of Dabou and Sikensi

### Specific objective

To improve the economic self-sufficiency and access to healthcare services for young women and girls in the districts of Dabou and Sikensi.

To successfully implement this Renaissance project, BLETY registered on the GlobalGiving platform to secure funding (donations) totaling \$26,409, or 15,000,000 CFA francs.

This fundraising campaign on GlobalGiving enabled BLETY to raise \$673.59 (366,563 CFA francs) during the campaign, which was transferred to the organization on January 27, 2026.

Given this amount received, BLETY prioritized prevention and identification activities targeting young women and girls (ages 15–24) in the districts of Dabou and Sikensi starting in February 2026.

Below are some of the results achieved during implementation:

## 3. Results Framework with Indicators

### Outcome 1: Enhanced skills (Not achieved)

Indicator	Target	Achieved	Rate	Comment
% of beneficiaries who completed the training	100% (20)	0	0%	Not completed
% of beneficiaries who have mastered an income-generating skill	100% (20)	0	0%	Not implemented

- ✓ **Analysis:** These training sessions were not conducted due to a lack of funding, even though to identify beneficiaries were carried out during routine awareness-raising activities

### Outcome 2: Improved access to health services

Indicator	Target	Achieved		Rate
		February	March	
Number of people reached (HIV, GBV, PrEP)	200	39	16	27.5%
Number of HIV-positive cases referred to health facilities	12	0	0	0%
Number of cases referred to healthcare facilities for STIs	15	8	4	80%
% of beneficiaries who received psychosocial follow-up	100%	8	4	100%
Establishment of a support group with the existing caseload	20	10	10	100%

- ✓ **Analysis:** The integration of health and social services has enabled a holistic approach to care. The active caseload of individuals who tested positive for HIV in previous years was established due to the lack of new cases detected since the implementation of this project.

### Outcome 3: Effective economic empowerment (Not achieved)

Indicator	Target	Achieved	Rate
Number of micro-projects funded	20	0	N/A
% of beneficiaries who started a business	100%	0	NA
% of beneficiaries generating income after 1 month	70%	0	NA

- ✓ **Analysis:** Income-Generating Activities (IGAs) will be implemented after the beneficiaries have been trained. beneficiaries. We plan for them to be simple and tailored to facilitate rapid implementation.

### Outcome 4: Monitoring and Stabilization

Indicator	Target	Achieved	Rate
Number of outreach visits to identify and raise awareness among beneficiaries	64	32	100%
Number of visits to supervise activities	8	4	50%
Number of support groups organized	8	4	50%

- ✓ **Analysis:** Close monitoring was a critical factor in the project's success.

## 4. Methodological Approach

The project relied on a combined prevention approach aligned with national standards, incorporating five (5) key interventions:

1. Targeted community outreach
2. HIV prevention messages
3. HIV testing
4. Distribution of condoms and lubricants
5. Active and individualized referral to care centers

## 6. Monitoring and Evaluation (M&E)

### System in place

- Individual follow-up records
- Monthly field reports

- Supervision visits
- Collection of disaggregated data (age, vulnerability)

## Frequency

- Weekly monitoring (vulnerable cases)
- Monthly monitoring (all beneficiaries)

✓ **Data quality:** Reliability deemed satisfactory with cross-checking.

## 8. Detailed financial statement

**Total budget: 15,000,000 FCFA (~\$26,409) Funds disbursed: \$673.59, or 366,563 FCFA**

Category	Expenses	
	\$	(FCFA)
Transportation for combined prevention awareness activities (GBV, HIV testing, PrEP, etc.) for 200 young girls who are victims of sexual exploitation and beneficiaries of these services	183.76	100,000
Transport for 48 visits as part of community-based follow-up for 12 HIV-positive cases	109.45	59,563
Transportation for the treatment of identified and referred cases at treatment centers	330.76	180,000
Communication	49.61	27,000
<b>TOTAL</b>	<b>673.59</b>	<b>366,563</b>

## Financial Analysis

- Prudent management of resources
- Expenditures for activities based on the availability of funds

✓ **Conclusion:** Financial management complies with accountability standards.

## 9. Strategic conclusion

The **RENAISSANCE** project is a **successful proof of concept**:

- Effective integrated approach
- Measurable and verifiable results
- Direct impact on a highly vulnerable population

✓ With additional support, this model could become a **comprehensive reintegration program on a national scale**.


## 10. Some photos of the activities carried out



BLETY: Awareness-raising session for JFVES in the SIKENSI district



BLETY: Awareness-raising session for JFVES in the DABOU district



BLETY: Sikensi Individual Awareness Session



BLETY: DABOU group support session



BLETY: SIKENSI group support session



BLETY: Group Awareness Session