III. Project timeline and Budget
3.1 project log frame

	Global objective: To increase women’s capacity to prevent and respond to Gender Based Violence

	Specific objectives
	Activities
	Expected results
	Indicator
	Period

	To identify project beneficiaries and develop the activity detailed program
	 Field plan visits to women with women council representatives and Associations commits
	Appropriate project beneficiaries identified and plans of action finalized 
	Project beneficiaries in each district available and activity program
	1st – 2nd Month

	To improve women’s knowledge on types and extent of gender based violence and is consequences
	Training on nature and extent of sexual and gender based violence and its consequences as a human rights and development issue
	Women s improved understanding on Gender based violence and its consequences 


	Training manual developed and training undertaken
	3td – 4th Month

	To increase women’s awareness on their legal rights
	Training on women’s legal rights in relation to gender based violence
	Increased awareness on women’s rights
	Training undertaken and guidelines on different laws developed
	5 --6th Moth

	To develop women’s skills in sports for improved health and team spirit for prevention and response to sexual and gender based violence
	Training of trainers teams and sports teams in different fields
	Sports training team in place and sports teams established
	Training undertaken and teams established
	7th – 8th month


Project Budget (amount in Rwandan Francs)
	Rubric
	Quantity
	Period
	Unit cost
	Total cost

	Note Books
	100
	-
	1,000
	100,000

	Flip charts
	9
	-
	10,000
	90,000

	Pens
	3 packets
	-
	4,000
	   12,000

	Markers 
	6 packets
	-
	10,000
	  60,000

	Reams of paper
	10
	-
	3500
	35,000

	Transport costs for Preliminary field visits for project beneficiary identification and program development
	1 vehicle 
	6 days
	60,000
	360,000

	Field allowances for the planning team during planning phase
	4 people
	6 days
	50,000
	120,000

	GBV manual Development fee
	2 people 
	5 days
	50,000
	500,000

	Women’s rights guidelines
	2 people
	5 days
	50,000
	500,000

	Photocopying and binding training modules for GBV
	100 copies
	
	 3000
	300,000

	Photocopying women’s legal rights guidelines
	100 copies
	
	3000
	300,000

	Participants meals 
	100 people
	30 days
	2,500
	7,500,000

	Participants transport
	100 people
	30 days
	3000
	9,000,000

	Venue
	3 halls
	30 days
	100,000
	900,000

	GBV facilitators allowances 
	1


	30 days
	50,000
	1, 500,000

	Women’s legal rights facilitators allowances
	1
	30 days
	50,000
	1,500,000

	Photocopying sports guidelines 
	50 Copies
	-
	3000
	150,000

	Sports coaches training allowances


	2 
	30 days
	50,000
	3,000,000

	Transport for facilitators
	1 Vehicle
	20 days
	60,000
	1,200,000

	Accommodation and meals for facilitators
	4
	30 days
	10,000
	1,200,000

	Coordination costs including communication and transport within 
	
	
	
	573,000

	Total
	
	
	
	30,000,000


