# PROJECT ACTIVITY PLAN 2012/2013

<table>
<thead>
<tr>
<th>S/N</th>
<th>Training Badge</th>
<th>Phases</th>
<th>Activity Description</th>
<th>Support</th>
<th>MONTHS</th>
</tr>
</thead>
</table>
| 1   | First badge of 50 women | Phase 1: In-class Training | • ICT Awareness  
• Reading and writing skills  
• Leadership building  
• Business plan development  
• Management and Accounting skills | DESA             | April    May   June   July   Aug   Sept   Oct   Nov   Dec   Jan   Feb   Mar |
|     |                 | Phase 2: On the job Training | • Formation of groups according to trades  
• Field training | DESA  
ASDECA          | April    May   June   July   Aug   Sept   Oct   Nov   Dec   Jan   Feb   Mar |
|     |                 | Phase 3: Exit Strategy | • Presentation and selection of Business Plans  
• Graduation and loan distribution  
• Start up business  
• Business follow up and monitoring | DESA  
ASDECA  
ACTIVE SPACE | April    May   June   July   Aug   Sept   Oct   Nov   Dec   Jan   Feb   Mar |
| 2   | Second Badge of 100 women | Phase 1: In-class Training | • Reading and writing  
• ICT awareness  
• Leadership building  
• Business plan development  
Management and Accounting skills | DESA              | April    May   June   July   Aug   Sept   Oct   Nov   Dec   Jan   Feb   Mar |
|     |                 | Phase 2: On the job Training | • Formation of groups according to trades  
• Field training | DESA  
ASDECA          | April    May   June   July   Aug   Sept   Oct   Nov   Dec   Jan   Feb   Mar |
|     |                 | Phase 3: Exit Strategy | • Presentation and selection of Business Plans  
• Graduation and loan distribution  
• Start up business  
• Business follow up and monitoring | DESA  
ASDECA  
ACTIVE SPACE | April    May   June   July   Aug   Sept   Oct   Nov   Dec   Jan   Feb   Mar |