Friendship for the Rohingya
Friendship Rohingya Crisis Response Updated Figures

Friendship has been operating at the Rohingya Camps providing aid and relief with various interventions since October 2017. Working in cooperation with state bodies and other non-governmental organizations, the scope, reach and variety of these interventions have been continually expanding since the start of operations, and will continue to provide support for as long as needed till the crisis is resolved.
As of the start of 2019, the cumulative totals of the primary interventions are listed below:
Completed:
· Solar panels installed: 21
· Maternity centres (birthing and comprehensive): 2
· Child-friendly social spaces: 10
· Hygiene kit distribution: 12451
· Installation of street lamps: 60
· Basic clinics constructed: 13
· WASH infrastructure (tube wells, latrines, bathing spaces): 444
· Bamboo bridges constructed: 5
· Dignity billboards installed: 30
· Installation of garbage pits: 60
· Construction of fecal sludge management plant: 2
· Desludging Latrines: 89
· Latrines constructed: 86
· Bathing spaces constructed: 86
· Satellite clinics constructed: 24
· m-Health: 24
· Temporary learning centres constructed: 10
· Installation of hand-washing devices: 180
· Hygiene promotion mass awareness campaigns: 1516

In Progress/Planning:
· Installation of garbage pits: 66/126
· Construction of fecal sludge management plant: 2/4
· Construction of latrines: 37/223
· Construction of bathing spaces: 37/223
· Temporary learning centre construction: 2/12
· Hygiene kit distribution: 548/12999
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