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 Time frame-It is expected that the project will start in January 2016
	Sr. no.
	Activity
	1st quarter 
	2nd quarter
	3rd quarter
	4th quarter

	1.
	purchase of tools
	→
	
	
	

	2.
	Appointment of staff
	→
	
	
	

	3.
	Execution of training computer operations
	→
	→
	→
	→

	4.
	Training on Tailoring
	→
	→
	→
	→

	5.
	Training on Wealth from waste
	→
	→
	→
	→

	6.
	Accounting and auditing and submission of reports 
	→
	→
	→
	→

	7.
	Monitoring and evaluation and study on impact assessment
	
	→
	→
	→

	8.
	Award distribution to students 
	
	
	
	→
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