State of Construction Bogoya School
The construction of the school of Bogoya began in 17 March 2019 with the launching of the first one with the participation of the population and the representatives of the administrative and customary authorities of the locality.
In a month and a half, the school's construction activities are satisfactory and we note that the objectives set at the beginning are largely achieved.
Details of achievements   :
1. Drilling with Volonta system   : 100% with water analysis ready for use and billed sale
2. School with 3 classes + store and office   is at 49, 45 % of achievement
3. Latrines   0%
4. Equipment is 0%
Confer table of realization below updated following the payment ( 1   950   000 FCFA)   of Mr XXXX of May 16 , 2019
	No.
	Topics
	Total amount
project
	3% discount
	Grand total
	Completed
	Completion rate
	Miss to win

	AT
	Construction 3 classes + Store + office
	15   754,995
	472,650
	15   282,345
	7   600   849
	49, 45
	7   681496

	B
	Drilling will
	5   805   000
	174 150
	5   630,850
	5   630,850
	100%
	0

	C
	Latrines
	1   832,580
	54,977
	1   777,603
	[bookmark: _GoBack]0
	0%
	1   777,603

	D
	Class benches tables
	1   607,425
	48,222
	1   559,203
	0
	0%
	1   559,203

	TOTAL
	25   000,000
	750,000
	24   250,000
	13   23 1 699
	54, 56 %
	11   018 301



-          Continue the work quickly before the rainy season because the aggregates (sand, pebble, water) will be difficult to collect by the population that will be working in the camps
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