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Project Summary

Since the pandemic hit Sri Lanka the entire country’s economy was highly disrupted.
The economic burden induced by the pandemic is not borne evenly and it is critical to
protect the poorest and the most vulnerable from falling in to greater hardships.

As a result, many households in rural parts of the country were severely affected by
adding further to the challenges they were already facing.

In response to the crisis, World Vision Lanka (WVL) initiated the Home Gardening
programme in partnership with the Department of Agrarian Development in order to
support the government’s efforts in promoting household food security.

The project will provide 100 families headed by women with children, a sustainable
means of recovery from the crippling effects of COVID19, through the provision of
training, equipment and all necessary raw materials for home gardening.

With the generous contribution received from numerous donors through Global
Giving we were able to execute and complete the 1st phase of the project by
supporting 10 most vulnerable families.

100 Families

Project Target 
Beneficiaries

10 Families

Beneficiaries
Supported in Phase 1



The project was implemented in Mannar; a district in Northern Province of Sri Lanka. Considering the
climate, geography and also the vulnerability in the community, the area was selected to carry out the 1st

phase of the project. A dedicated project assistant was appointed at the beginning to ensure efficacy of
the implementation.

Project Activity 1 – Beneficiary Selection

10 most vulnerable households were selected based on the following standard criteria's.

• Extremely vulnerable WHH were given high priority
• Availability of suitable land for agriculture (at least 25x25 feet)
• Access to a water source at least during the rainy season to allow for cultivation - 9 out of 12 months

of the year
• Adequate time to regularly devote to home gardening activities (2 hours a day), or demonstrated

access to support for maintenance of home garden (e.g. support of relatives)
• Time and willingness to attend all training sessions.
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Project Activity 2 – Training & Technical Advice on Home Gardening

Following the COVID19 guidelines provided by the government, trainings were scheduled and conducted
in small groups. All trainings were facilitated by the respective government officials from the Agriculture
Department and Grama Niladhari Division with the support of the project assistant and economic
development officer from WVL.

Trainings were provided on:

• Nursery Preparation
• Crop Management
• Seedbed Preparation
• Selecting & Purchasing of Seedlings
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Project Activity 3 – Procuring and Distribution of Raw Materials & Tools

Required raw materials and tools for all the beneficiaries were procured and distributed by the WVL
project team. Prior distribution, each family/household were visited by the project team and the
Agriculture department to evaluate the space/land and also to identify the suitable seeds, seedlings, tools
and fencing material.

The families have already progressed in cultivating.
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WVL together with the respective government officials, will continue to monitor and evaluate the
process by providing the required training and technical advice until these families experience a full
crop.

Monitoring & Evaluation 

All the families thanked all the donors who
contributed in helping them build a secure and
resilient livelihood, which will enable them to
provide for their children.



Thank you!

Let’s make a lasting impact!
Thank You!

Onward Towards a Lasting Impact!


