


10th May 2021
Dear Partner,
Re: Report on project CAPACITY BUILDING FOR 140 BLIND PERSONS - Phase 1
Greetings from JOC FOUNDATION.
We are delighted in your continual support of our vision which is to be a veritable instrument and agent in the reduction of all forms of disabilities in the society and to create an enabling environment for both the physically challenged and the less privileged. 
Here is a brief on the activities and progress of the foundation for the project CAPACITY BUILDING FOR 140 BLIND PERSONS at the School For The Blind Afara Ukwu Umuahia, Abia State, South East Of Nigeria as at this May 2021.
While our ultimate goal is capacity building for 140 blind students, total actualization is dependent on available funds thus we decided as promised to schedule the project to impact a group of students per session as donations come in. 

Project Funds
The total funds expected for 140 students is NGN 5,443,000 ($15,119)
The actual fund received in the last campaign NGN 1,340,640

Project Impact
The total number of students reached so far numbers 100.

Project Activity schedule
Day 1:
· Introduction of the program.
· Sharing of face mask.
· Presentation of skills to be taught.
· Teachings on how to make Hand sanitizer and
· How to identify different chemical used by feeling and smelling.
· And how to bottle them.

Day 2:
· Teachings on how to produce liquid soap and Antiseptic/Disinfectant.
· How to identify the various chemical and there various names.

Day 3:
· Bottling of products and application of stickers on products by student.
· Recap on what has been taught.
· Interview of pupil on knowledge acquired through out
· Presentation of skills acquisition materials on the Braiz to the school
· Presentation of all items produced to the school.
· Taking of photographs
· Closing prayers
Project Participants
	SN
	DESCRIPTION
	NUMBER

	1.
	Number of Students empowered 
	100

	2.
	School staff 
	10

	3.
	JOC staff 2 + adhoc 5
	7

	4.
	Consultants 
	1

	
	TOTAL
	118



Financial details
	Projected Expenses
	USD
	NAIRA
	REMARKS

	Programmatic Activities
	 
	 
	

	craft and bead making training for the blind
	 
	200000
	Yet to commence

	purchases of computers for the school of the blind
	 
	1800000
	Commenced √

	purchases of computer soft wares/accessories for the school of the blind
	 
	1328000
	Commenced √

	purchase o materials for detergent and disinfectant production
	 
	960000
	Commenced √

	honorarium and payment to instructors
	 
	900000
	Commenced √

	Purchase of white cane (walking aid) for the bind
	 
	105,000
	Yet to commence

	Overhead
	 
	 
	

	Transportation and logistics
	 
	150000
	Commenced √ 

	Total Projected Expenses
	15,119
	5,443,000
	



Project Executed.
	SN
	DATE
	ITEM
	NAME 
	AMOUNTS
	REMARKS

	1. 
	
	2 Toshiba Laptop donation school
	NGN150,000 each
	300,000
	

	2. 
	
	Accommodation 
	JOC STAFF
	40,000
	

	3. 
	
	Feeding
	JOC STAFF
	25,000
	

	4. 
	
	Calls
	JOC STAFF
	9,500
	

	5. 
	
	Transportation
	
	
	

	6. 
	15-03-2021
	 Taxi from MOWE to Lagos airport
	JOC Founder- Obinna
	5,000
	

	7. 
	
	Flight from Lagos to Enugu
	JOC Founder - Obinna
	30,000
	

	8. 
	18-03-2021
	Enugu To Ovim
	JOC Founder –Obinna
	25,000
	

	9.  
	
	Lagos to Umuahia (bus)
	JOC Staff- Ekeoma
	11,000
	

	10. 
	
	Umuahia to Ovim
	JOC Staff – Ekeoma
	1,000
	

	11. 
	23-03-2021
	1st Visit to the school
	All JOC staff
	10,000
	

	12. 
	25-03-2021
	2nd Visit to the school
	All JOC staff
	10,000
	

	13. 
	29-03-2021
	Secure approval from the ministry
	JOC STAFF
	10,000
	

	14. 
	
	Visit to the Afara Community head
	JOC STAFF
	5,000
	

	15. 
	
	Training
	
	
	

	16. 
	29-03-2021
	Production of Hand Sanitizer
	Facilitator
	180,000
	

	17. 
	30-03-2021
	Production of Liquid soap
	Facilitator
	160,000
	

	18. 
	06-04-2021
	Production of Disinfectant
	Facilitator
	150,000
	

	19. 
	07-04-2021
	Bottling of products (300 bottles)
	Facilitator
	30,000
	

	20. 
	09-04-2021
	Labelling of products (300 pcs)
	Facilitator
	30,000
	

	21. 
	
	Big Container for storage
	Facilitator
	17,000
	

	22. 
	
	Logistics
	Facilitator
	10,000
	

	23. 
	
	Publicity/Brands Materials 
	
	
	

	24. 
	
	Banners
	
	8,500
	

	25. 
	
	T-shirts 
	
	9,000
	

	26. 
	
	Branded Face masks for students
	
	14,500
	

	27. 
	
	Honorarium
	
	
	

	28. 
	
	Trainer
	Facilitator
	60,000
	

	29. 
	
	Ad-hoc staff
	2 persons
	10,000
	

	30. 
	
	Video and photography coverage.
	vendor
	35,000
	

	31. 
	
	Miscellaneous 
	
	25,000
	

	
	
	TOTAL
	
	1,220,500
	



We are grateful for you supports and will be happy to receive more knowing that more blind students will be empowered to cater for themselves better.
Thank you for your continuous kind support to JOC FOUNDATION.
John Obinna Chukwuma
 President/Founder
JOC FOUNDATION
09055420867
Project link for donations - https://www.globalgiving.org/projects/capacity-building-for-140-blind-persons/
Account Name:      John Obinna Chukwuma Foundation 
Account Number:   2030670789 
Bank:                       First Bank
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