	PROJECT ACTIVITIES
	DONORS
	ORGANIZATIONS CONTRIBUTION
	OTHER SOURCES
	TOTAL
$

		1.
	Inception Meeting

	2.
	Map targets

	3.
	Skills training activities program

	4.
	Monitoring & Evaluation

	5.
	Total $



	










39,578.56
	










10,421.44
	











	3,937.00


3,150.00


20,182.00


2,887.00

50,000.00

	
	
	
	
	

	BUDGETARY  FIGURES BREAKDOWN
	
	
	
	
	

	Human Resources
	8,925.00
	
	
	
	8,925.00

	Staff time
	
	5173.44
	
	
	5173.44

	Travel
	3,674.00
	
	
	
	3,674.00

	Logistics/ Security overheads
	3,123.00
	2,624.00
	
	
	5,747.00

	Administrative Cost
	2,887.00
	
	
	
	2,887.00

	Contractual
	1,312.00
	
	
	
	1,312.00

	Equipment for training
	7,874.00
	2,624.00
	
	
	10,498.00

	AFTER TRAINING  INPUTS (Activities amount for each training category)
	
	
	
	
	

	Seed Grants for  Adult women
	
	
	
	
	

	
	
	
	
	
	

	Monitoring & Evaluation
	2,887.00
	
	
	
	2,887.00

	Other costs
	
	
	
	
	

	Contigency
	4,100.00
	
	
	
	4,100.00

	SUB TOTAL
	34,782.00
	10,421.44
	
	
	45,203.44

	PROGRAM INCOME
	4,796.24
	
	
	
	[bookmark: _GoBack]4,796.24

	
TOTAL
	39,578.56
	10,421.44
	
	
	50,00.00





BUDGET BREAKDOWN ANALYSIS


The program is divided   major activities and is intended to run for a period of two years (that is, one and half year for the training program and another 6 months for re-training others by the trainees.

Activity 1 : Inception meeting would include initial meeting with key stakeholders,  trainess etc, volunteers , faciltators and trainess meetings


Activity 2 : Mapping out is inclusive of the locations, markets, logistic and security planning , travels 

Activity 3 : Training proper includes cs of raw materials, equipments, seed grants after the training, facilitators fee,
 
Activity 4 ; Monitoring & Evaluation (M&E) includees program evaluation reports. Baseline, Midline and Endlinet reports.
