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The above photos demonstrate the step-by-step progress of the 3 classroom storey building. The building is a section of the larger building only picking the left section of the shown plan which contains two classrooms, a staircase and a sickbay as indicated in the plan sent to you separately. We have managed to do base laying (foundation), lower slabbing, columns setting and walling to lintel level. We are not able to do the upper slab due lack of resources because we have exhausted the funds we had .We need $8,000 to do the upper slab and finishes of the ground floor indicated above so that the three classes can be in use.














ANALYSIS OF FUNDS UTILIZATION
DONATIONS FROM 28TH NOVEMBER 2023 TO JANUARY 24TH 2024
Amount Disbursed=$31,000
Construction Of 3 Classrooms To Lintel Level(Ground Floor)
	No
	Item Description
	Qty
	Unit
	Unit Cost($)
	Total Amount($)

	1
	Sand 
	100
	Tones
	15
	1500

	2
	Ballast
	60
	Tones
	20
	1200

	3
	Cement
	500
	Bags
	7.5
	3750

	4
	Foundation Stones
	1500
	Ft
	0.5
	750

	6
	Timber
	6 x1
	1000fts
	0.27
	270

	7
	Timber
	3x2
	1000fts
	0.27
	270

	8
	Hard Core
	40
	Tones
	10
	400

	9
	Bricks 
	6000
	Pcs 
	0.2
	On Site

	10
	Walling Stones 
	4000
	Ft
	0.6
	On Site

	11
	Deformed Bars
	700
	Pcs 
	18
	On Site

	12
	Sand
	50
	Tones 
	15
	On Site

	13
	Round Poles
	600
	Pcs 
	2
	0n Site

	14
	Muram 
	60
	Tones 
	10
	On Site

	29
	Subtotal
	
	
	
	8,140


	
	35% Labor Cost
	
	
	
	2,849

	
	Total
	
	
	
	10,989


Thunderstorm Prevention And Electricity Repairs
	S/N
	Item Description
	Unit  
	Quantity 
	Unit Cost($)
	Total Cost($) 

	1
	Thunderstorm Arrestors 
	Pcs  
	4
	36
	144

	2
	Copper Plate
	M 
	100
	150
	1500

	3
	DC/AC 10 KVA Power Invertor 
	Pcs  
	1
	750
	750

	4
	Power Controller 
	Pcs 
	1
	180
	180

	5
	Automatic Change Over Switch
	Pcs 
	1
	300
	300

	6.
	Solar Batteries 
	Pcs 
	6
	230
	2300

	7
	Labour Charge
	
	
	
	720

	8
	Working Period 
	Days 
	14
	
	

	9
	Sub Total 
	
	
	
	5,894

	10
	Scholarship Program
	
	
	
	14,000

	11
	 Total    
	
	
	
	19,894

	
	Grand Total For The 3 Projects
	
	
	
	30,883



[bookmark: _GoBack]We continue to appreciate the support we have received and continue to receive. Surely if it were not for your support Daniela, we would be nowhere near this level.
Thank you so much. We so  are humbled.
Charles Odero
Project Leader

image6.jpeg




image7.jpeg




image8.jpeg
-
o~





image9.jpeg




image10.jpeg




image11.jpeg




image12.jpeg




image1.jpeg




image2.jpeg




image3.jpeg




image4.jpeg




image5.jpeg




