



LURDES MUTOLA FOUNDATION

Quarterly REPORT OF ACTIVITIES

Period: July to October 2012

This report aims to update information on the progress of program activities more school for me during the period that lasts from July to October 2012. It brings an analysis of the progress that has been done and achievements of activities planned.

We're thankful for all donations we received in the last quarter which was very helpful in our project. We encourage all readers to donate what you can to help the 20 girls for their education.

The scholarship program for the year 2012 will end by 10th December. However, the actual marks of the girls range from **11-13 marks** which is above of overall averages of the shool. The average of each girls at 10th grade are as follows:

1. Telma – 14 marks → exempt for the examination
2. Amelia – 12 marks
3. Benedita – 12
4. Celia – 13
5. Cristina – 11
6. Catarina – 13
7. Felismina – 11
8. Fatima – 12
9. Gloria – 12
10. Luisa – 12
11. Lidia – 12
12. Melita – 12
13. Persina – 12
14. Rosa – 12
15. Rute – 11
16. Sonia Chemo – 11
17. Sonia Ubise – 12
18. Zaineta – 11

- 2 girls they gave up during the 3rd quarter

Thank you again for collaboration.

The LMF Team

PLANNED ACTIVITIES

Planned Activities	Achievements
Actividades extra curriculares (Sport & HIV Aids) – trainings per month (1)	0%
Melhorar a higiene e limpeza <i>Improve hygiene and cleanliness</i>	100%
Mais dedicação no estudo <i>More dedication in the study</i>	80%
Bom relacionamento entre as meninas <i>Good relationship between the girls</i>	100%
Boa saúde para as meninas Good health and medication for girls	100%
Other activities/ Unplanned	

Implementation of Regular Activities

Planned Activities	Achievements
Acompanhamento Académico (1º, 2º, 3º e 4º trimestre) <i>Academic monitoring (1st, 2nd, 3rd, 4th quarter)</i>	100%
Saúde e Saneamento; <i>Health and Sanitation</i>	90%
Actividades Extracurriculares e Tempos Livres. <i>Extracurricular Activities and Leisure</i>	0%
Monitoria e avaliação <i>M & E</i>	50%
Logística e compra de comida <i>Logistics and purchasing food</i>	90%
Logística, Equipamentos e Estruturas <i>Logistics and House renovations</i>	0%
Segurança (2 guardas) <i>Security (2 guard)</i>	100%

Major Challenges / Constraints

- Lack of car to transport the girls in case of illness;
- Lack of money to pay all operating costs of the project
- Lack of money to attract more girls to project