

Work Plan of the project

The project has been designed to liberate the downtrodden and helpless people who are in jails and are suffering malpractices of jail authorities and are facing bogus trials which have no status in the eye of law.

Activity No: 1

The organization has no sources of transportation and a lot of money is used in shape of fares etc. And a lot of time is also wasted in finding public transport. In this respect it has been planned that two vehicles will be bought for transportation because we have to go for Multan High Court frequently in appeals in high Courts. In this respect at least 6000 USD will be used.

Activity No:2

The certified copies of the files of the persecuted prisoners will be got after giving applications in the registrar's office and this activity will take at least 10000 USD .

Activity No:3

The files of the accused persons will be analyzed and a legal opinion of the expert lawyers will be taken and after due analysis , acquittal petitions will be filed in honorable courts according to the nature and requirement of each and every file, this activity will take at least 10000USD.

Activity No: 4

The next step that will be taken by the project managers is that all of the released persons will be called to the office of the organization and they will be provided opportunities of learning some skills for survival in practical life, if they are already skillful persons, they will be provided chances of doing jobs. This activity will take 5000 USD.

Activity No: 5

The next activity will be of preparing a report of the project how it is working what are its challenges, what benefits are and what kind of people take much benefits of the project etc. This will take at least 7000 USD.

ACTIVITY No:6

Last but not least activity is providing food to the old released persons who would have wasted the prime age of their life in jails; the project will provide them food and living facilities. This activity demands heaps of money but in the beginning it will take 10000 USD.

We will try our level best to complete all these activities with all ins and outs, the rest will be decided after implementing the project.

Project leader

Anjuman Vatan Organization

Ghulam Mujtaba Ramay