



A. A. S

ASSOCIATION AFRICAN SOLIDARITE

01 B.P. 2831 Ouagadougou 01

Tel : (226) 50 31 01 47 Fax : (226) 50 39 82 10

Email : aas@fasonet.bf Site Web : www.aasbf.org

BURKINA FASO



Report of HIV project and family farming:



The project is being developed since almost a year by the Association African Solidarité (AAS). The pilot phase is developed in Ouagadougou / Burkina Faso.

The objectives of the project were :

- 80 families develop the family gardening
- 25 families develop family poultry,
- 25 orphans and vulnerable children will develop the seasonal fattening of sheep.

The phase one year driver is fully funded on own funds.

June 2013 to June 2014. We recorded:

- 15 people for the family gardening
- 5 people for family poultry
- 5 orphans and vulnerable children have had 5 sheep for the Fed.

Garden vegetable garden family:

Number of participants: 15 persons

Budget: \$ 1100

The production within the framework of vegetable crops for use in a first to contribute to the diet of people living with HIV has concerned the following products: Eggplant, cabbage, okra, pepper and lettuce

Results:

Eggplant: 48 kg

Cabbage: 80 kg

Okra: 22 kg

Pepper: 20 kg

Lettuce (salad): 600 kg

The family poultry

Number of beneficiaries: 5 people

Budget: \$ 469

A chicken coop was intended for families who choose the option for family farming. Given the lack of funding, we have only available for the test phase 1 cock and 4 hens for each adult 5 cocks and 20 hens.

This phase of the project started late compared to the gardening phase.

Results :

Number of produced chickens: 32

Number of sold chickens: 12

Seasonal fattening of sheep by OVC

Number of beneficiaries: 5 people

Budget: \$ 1041

It is convenient way to equip every school and voluntary children previously screened sheep and treat. It will ensure the Fed under the supervision of the association until the sheep can be sold and revenues should contribute to the education of the student. Given the financial difficulties we have experienced this pilot phase with 5 children. Five (5) sheep were purchased. The sale of sheep will be in late August.

Results :

Number of purchased sheep: 05

Number of sheep sold: 0

Summary :

Number of participants: 25 people

Total budget: \$ 2610

Completion rate: 19.2%

Conclusion :

I take this appeal for increased support for the financing of the project in order to allow us to develop the activities on a large scale.



AAS, July 2014

Organisation Non Gouvernementale (O.N.G.) Nationale des Volontaires pour le Développement
N° 97-0008 / MEF/SG/DG-COOP/BSONG
Récépissé N° 93-143 MASG/DGAT/DLPJ
N° de comptes: C.C.P.: 8985 K Ouagadougou / B.I.C.I.A.-B: 9053061 777 01 – 84
Chevalier de l'ordre de Mérite National