LURDES MUTOLA FOUNDATION



HALF-YEARLY REPORT OF ACTIVITIES

Period: January to August 2011

Project name	More School For Me
Location	Magude – Mozambique
Number of girls (9th and 10th grade):	35
Monthly Budget:	USD3000,00
Date	9th September'11
Reported By	Victorino Adriano, CFO

I. INTRODUTION

This report aims to update information on the progress of program activities more school for me during the period that lasts from January to August 2011. It brings an analysis of the progress that has been done and achievements of activities planned.

II. PLANNED ACTIVITIES (January to August)

Planned Activities	Achievements
Matricular as meninas que passaram na décima classe na escola profissional de	20%, the 6
saúde e nutrição	girls failed in
Enrolling girls who passed the tenth grade in school health care and nutrition	pre-evaluation
	exam
Proceder com as matrículas das meninas que passaram da 8ª para 9ª classe e da	100%
9 ^a classe para 10 ^a Classe;	
Enroll all girls passed form 8th and 9th grade	
Canalização da água.	100%
Access of water	
Actividades extra curriculares	50%
(Sport & HIV Aids) – trainings per month (1)	
Melhorar a higiene e limpeza	70%
Improve hygiene and cleanliness	



Reabilitar a sala de cozinha	40%
Renovate the kitchen room	
Mais aprendizagem na culinária	20%
More learning in cooking	
Mais dedicação no estudo	75%
More dedication in the study	
Bom relacionamento entre as meninas	90%
Good relationship between the girls	
Boa saúde para as meninas	95%
Good health and medication for girls	
Other activities/ Unplanned	
• Leader's Quest Visit – 15/07/11	100%

a. Implementation of Regular Activities

Planned Activities	Achievments
Acompanhamento Académico (1°, 2° e 3° trimestre)	95%
Academic monitoring (1st, 2nd and 3nd quarter)	
Saúde e Saneamento;	95%
Health and Sanitation	
Actividades Extracurriculares e Tempos Livres.	50%
Extracurricular Activities and Leisure	
Monitoria e avaliação	75%
$M \circ E$	
Logística e compra de comida	100%
Logistics and purchasing food	
Logística, Equipamentos e Estruturas	25%
Logistics and House rennovations	
Segurança (2 guardas)	90%
Security (2 guard)	
Incidentes: 2 meninas perderam o ano por causa de gravidez	
Incidents: 2 girls abandoned school because of pregnancy	



b. Special Events:

- Sport & HIV Aids) trainings per month: 07/04/11 Holiday: day of Mozambican women; the girls were trained in terms of their attitudes of relationship between girls and boys.
- Leader's Quest visit 15/07/11; Quest visits are most successful when we have a few, in-depth conversations with lots of dialogue and participation with the students, the teachers and the FLM team (so perhaps the introduction from you, including a tour, then a conversation with students, then a conversation with teachers and the FLM team, then the presentation of students awards and lunch).
- Participation in the parade ceremony on the day of peace and SADC in Heroes Square – 18/08/11.

c. Major Challenges / Constraints

- Lack of car to transport the girls in case of illness;
- Lack of money to pay all operating costs of the project
- Lack of money to attract more girls to project;

III. Financial Statements

Jan - August 111

		Jan - August	11
Donor: Friends of Lurdes Mutola Foundation - USA			
Code		MZN	USD
121001	Funds Received	831.768,61	29.706,02
122	Expenditures	733.746,24	26.205,22
122001	Social Worker: Activities Coordinator	2.400,00	85,71
122002	Social Worker: House Assistant	122.663,06	4.380,82
122003	Guard	47.857,60	1.709,20
122008	Main House Equipment	5.986,00	213,79
122009	House Utilities and Renovations	45.626,48	1.629,52
122010	House Consumables	44.317,71	1.582,78
122012	School Materials	64.924,89	2.318,75
122013	Staple Foods	152.697,54	5.453,48

122014	Perishables	105.147,65	3.755,27
122014			
	Medications	8.002,50	285,80
122016	Prevention	16.446,50	587,38
Balance ate 31 th		98.022,37	3.500,80
August			
Donor: Globalgiving			
281001	Funds Received	37.143,00	1.326,54
282	Expenditures	37.492,90	1.339,03
282002	Housing	3.596,70	128,45
282003	Girl's Consumables	33.896,20	1.210,58
			•
Balance ate 31 th		-349,90	-12,50
August			

