

Progress Report March 2018



-The look of stage-one of plastering of the houses

The main activities have been carried out in the quarter;

1. Plastering of the walls

In Nepal, the tradition is to plaster the walls with a special kind of mud. The plastering mud is made of a mixture of straw, cow dung and some other stuff. The ladies do it because only they have the skills. Now, the basic plastering of the walls is completed. To make it interesting, the ladies are making an extra effort by adding arts and colours, and this will be done over the next months.

All the families together grew eight tonnes of potatoes by using the potatoes seeds we provided. This isn't just sufficient for them for the whole year; they will also sale some of it to make an extra income and seeds for the next year. The green vegetable gardens are still providing sufficient vegetables for the families.

2. Build more toilets

The remaining ten toilets have been completed in the last month. The local government has announced the Municipality as a faeces-free area from the 27th of

March 2018. We are pleased to see that now 90% of the households in the Municipality have a toilet.

Financial Report

Activity/budget	Allocated US\$	Expended \$	Balance \$
Rebuild or repair a home	5,200	5905	-705
Rebuild or repair toilet and water pump	1,840	2335	-495
Provide a cow and a female goat	1,200	00	1,200
Provide seeds and plants	400	230	170
Startup cash/small expenses for Beneficiary	400	400	00
Meeting and consultation	100	134	-34
Project development and planning	250	250	00
Staff for implementation and monitoring	750	730	20
Auditor, reporting and communication	80	60	20
Rent, utilities, transport and others	150	280	-130
Grand total for the project	10,370	10,324	46