



# GLOBAL GIVING PROGRESS REPORT

---

## CONTACT INFORMATION:

Name: Yohali Moreno Uribe  
E-mail: ymoreno@habitatmexico.org  
Telephone number: (044)55 44 66 51 83

## PROJECT:

Homes to rebuild lives

## PERIOD:

October 21, 2018 to January 20, 2019.

## OBJECTIVES:

### General objective

- A comprehensive reconstruction of homes in Zona Frailesca and the Central Zone of Chiapas, affected by earthquakes. This work will be supported through a recovery process to build resilient communities, strengthening of capacities for coordination, planning, management, and monitoring of the recovery process.

### Specific Objectives

- Provide habitable and durable housing to families affected by the earthquake, providing advice and constructive technical supervision during the process
- Strengthen local organizational capacities through the process of social and educational participation with the affected families, in order to assure the reconstruction of the houses in the places affected.


## ACTIVITIES CARRY OUT DURING THE PERIOD REPORTED.

### 1. Assessment of the community and housing: Family selection.

The 100 selected families are located in the following municipalities and localities:

<b>Municipalities Locality</b>	<b>Number of beneficiaries</b>
<b>Cintalapa</b>	<b>21</b>
Cintalapa	14
Emiliano Zapata	7
<b>Jiquipilas</b>	<b>15</b>
Jiquipilas	14
Miguel Hidalgo	1
<b>Ocozocuautla</b>	<b>17</b>
Espinal de Morelos	17
<b>Villaflores</b>	<b>47</b>
Benito Juárez	11
Colonia Juan Pablo	1
Cristobal Obregon	1
Cuahutemoc	6
Jesús María Garza	16
Josefa Ortiz de Dominguez	1
Melchor Ocampo	1
Nuevo México	1
Tierra y Libertad	1
Villaflores	8
<b>Grand Total</b>	<b>100</b>

See annex with list of families



## 2. Social Intervention: Organization and Workshops.

The comprehensive intervention methodology incorporated as a fundamental basis the organization of the beneficiaries in mutual aid committees, in 9 committees in all the communities, with the objective of encouraging community participation and mobilizing it in favor of themselves, that is to say helping to walk towards a community resilience, collective condition to overcome disasters and massive situations of adversity and the capacity to build on them. This confirms that facing a disaster, some communities fall into despondency and desperation, while others fight adversity and overcome difficulties. Some of the activities that were carried out was a workshop of application of flattening of walls in the houses.



The workshops given to affected families have the objective of promoting the interest and learning of skills that facilitate the resilient development of people for the prevention of situations that can lead to critical moments in life, through awareness, recognition, empowerment, valuation and use of our personal skills and resources.

Strengthening the abilities of the people, so that they do not lose the sense of relevance and help themselves in vulnerable situations, learn to resolve conflicts and organize as a community and be able to help each other.

Be able to appropriate their home and living it in an adequate and healthy way, using the spaces correctly, providing educational tools to families to carry out the work of promoting practices and healthy habits in the home, as well as guiding on the different factors that generate diseases or well-being in the family.

Workshop	# Sessions	Number of Municipalities
HFHM's Identity	12	4
Local Committees Organization and Strengthening	9	4
Housing and Habitability	12	4
Housing and Healthy Habitat	12	4
Resilience	6	4
Construction Basic Principals	6	4

### 3. Constructive Technical Advice.

The technical assistance works have been activated in all actions, a summary table of the actions carried out by stage is presented:

STAGE	# OF ACTIONS
<b>Assessment, surveys application and identification of needs</b>	100
<b>Architectural proposal</b>	
- Participatory Design	100
- Budget	100
- Labor program	80
<b>Self-construction and Housing Supervision</b>	
- Logistic organization with the community for the delivery of construction materials	80
- Advice on costs of materials and labor	
- Construction monitoring and supervision	
<b>Labor Closure (finished housing)</b>	60

#### **4. Architectural proposal.**

The architectural proposals have been made according to the needs of each family, considering the resources of materials and labor that the family can provide. For now, a total of 100 architectural proposals have been made.

#### **5. Self-construction and Housing Supervision**

The self-construction processes carried out are advised by the Architects and through the community organization, the Social Promoter carries out mutual assistance activities. There have been 5 mutual aid activities in 4 Municipalities where the Committee defines which family will receive the support as a priority.



Currently, 60 homes have been completed, the rest are under construction. See annex 2 images of houses already finished.

## CHALLENGES AND DIFFICULTIES.

Social conflicts prevail that have resulted in blockages of communication routes in the area, making it difficult for the HHM Team and materials to access the communities. There is constant communication with the committees to inform this type of eventualities and in turn to reschedule if necessary the activities.

## ANNEXES

### List of beneficiaries per community

	Name	Municipality	Locality
1	Mercedes Salinas Trujillo	Cintalapa	Cintalapa
2	Clara Elena Vera Mendez	Cintalapa	Cintalapa
3	Ludivina Durante Mazariegos	Cintalapa	Cintalapa
4	Amelia Cruz Castellanos	Cintalapa	Cintalapa
5	Raul Eray Escobar	Cintalapa	Cintalapa
6	Maria del Socorro Cruz Cruz	Cintalapa	Cintalapa
7	Maria Elena Lopez Moguel	Cintalapa	Cintalapa
8	Mercedes Martínez Arce	Cintalapa	Cintalapa
9	Maria del Refugio Rodriguez Cruz	Cintalapa	Cintalapa
10	Candelaria Perez Clemente	Cintalapa	Cintalapa
11	Rita Cruz Hernandez	Cintalapa	Cintalapa
12	Maria Dolores Llaven Morales	Cintalapa	Cintalapa
13	Luvia Lopez Toledo	Cintalapa	Cintalapa
14	Maria Mey Ortiz Lazaro	Cintalapa	Cintalapa
15	Ada Linda Camacho Arce	Cintalapa	Emiliano Zapata
16	Adan García Mendoza	Cintalapa	Emiliano Zapata
17	Bertha Trinidad Silas	Cintalapa	Emiliano Zapata
18	Carlos Morales Arce	Cintalapa	Emiliano Zapata
19	Modesta Trinidad Martinez	Cintalapa	Emiliano Zapata
20	Sadia Eugenia Cruz Camacho	Cintalapa	Emiliano Zapata
21	Melani Trinidad Arce	Cintalapa	Emiliano Zapata
22	AIDA DOMINGUEZ CRUZ	Jiquipilas	Jiquipilas
23	YOLANDA LOPEZ SANTOS	Jiquipilas	Jiquipilas
24	RAFAEL SALINAS LOPEZ	Jiquipilas	Jiquipilas
25	DAGOBERTO I. CALDERON	Jiquipilas	Jiquipilas
26	RAFAEL CRUZ LOPEZ	Jiquipilas	Jiquipilas
27	NELLY ESQUINCA CRUZ	Jiquipilas	Jiquipilas
28	CANDELARIA URBINA GALDAMEZ	Jiquipilas	Jiquipilas

	Name	Municipality	Locality
29	MARIA DE JESUS CASTRO LOPEZ	Jiquipilas	Jiquipilas
30	PABLO CRUZ OVANDO	Jiquipilas	Jiquipilas
31	MARIA DE JESUS VALENCIA LOPEZ	Jiquipilas	Jiquipilas
32	FAUSTO DURAN CRUZ	Jiquipilas	Jiquipilas
33	ROSA LILA ESPINOZA VEGA	Jiquipilas	Jiquipilas
34	ANTONIO RIOS PEREZ	Jiquipilas	Jiquipilas
35	HERLINDA LAZARO CRUZ	Jiquipilas	Jiquipilas
36	Maria del carmen díaz cruz	Jiquipilas	Miguel Hidalgo
37	Aide Nuñez Sarmiento	Ocozocuautila	Espinal de Morelos
38	Angel Medina Sarmiento	Ocozocuautila	Espinal de Morelos
39	Bernardino Velazquez Lopez	Ocozocuautila	Espinal de Morelos
40	Blanca Luz Jimenez Pimentel	Ocozocuautila	Espinal de Morelos
41	Carmen Lopez Gomez	Ocozocuautila	Espinal de Morelos
42	Clara Sarmiento Melgar	Ocozocuautila	Espinal de Morelos
43	Daniel Aguilar Romero	Ocozocuautila	Espinal de Morelos
44	Gabriel Romero Reyes	Ocozocuautila	Espinal de Morelos
45	JOSE IGNACIO GALDAMEZ OCHOA	Ocozocuautila	Espinal de Morelos
46	Juan Capito Moguel	Ocozocuautila	Espinal de Morelos
47	Maria de los Angeles Pimentel Nuñez	Ocozocuautila	Espinal de Morelos
48	Maria Griselda Pimentel Sarmiento	Ocozocuautila	Espinal de Morelos
49	Monica Sarmiento Hernandez	Ocozocuautila	Espinal de Morelos
50	Saul Ochoa Gordillo	Ocozocuautila	Espinal de Morelos
51	Teresa Flores Morales	Ocozocuautila	Espinal de Morelos
52	Victor Manuel Espinoza Capito	Ocozocuautila	Espinal de Morelos
53	Virginia Nuñez Corzo	Ocozocuautila	Espinal de Morelos
54	Blanca Alicia Grajales Gómez	Villaflores	Jesús María Garza
55	Manuel Solís Conde	Villaflores	Jesús María Garza
56	Arodi Hernandez Gomez	Villaflores	Jesús María Garza
57	Hema Hernández Hernández	Villaflores	Jesús María Garza
58	Jorge Aguilar Calvo	Villaflores	Jesús María Garza
59	Jorge Luis Aguilar González	Villaflores	Jesús María Garza
60	Maria del Rosario Grajales Alfaro	Villaflores	Jesús María Garza
61	Rosalinda Gomez Cruz	Villaflores	Jesús María Garza
62	Jesus Vicente Nanguelu	Villaflores	Jesús María Garza
63	Adelin Lopez Gumeta	Villaflores	Jesús María Garza
64	Ronulfo durante nafate	Villaflores	Jesús María Garza
65	Regina Ovando Urbina	Villaflores	Jesús María Garza

	Name	Municipality	Locality
66	Horacio Perez Montero	Villaflores	Jesús María Garza
67	Herminio Perez Ramirez	Villaflores	Jesús María Garza
68	Verónica Patricia Gutiérrez José	Villaflores	Jesús María Garza
69	América Solís Díaz	Villaflores	Benito Juárez
70	Mario Antonio Nuricumbo Vázquez	Villaflores	Benito Juárez
71	Adolfo Reyes Sol	Villaflores	Benito Juárez
72	Ricardo Chacón	Villaflores	Benito Juárez
73	Raquel Pérez Salinas	Villaflores	Benito Juárez
74	Rosa María Morales Pérez	Villaflores	Benito Juárez
75	Jesús Chacón Morales	Villaflores	Benito Juárez
76	Maciel Arce Acero	Villaflores	Benito Juárez
77	Arelis Zambrano León	Villaflores	Benito Juárez
78	María Guadalupe Camacho Sánchez	Villaflores	Benito Juárez
79	Dioclesiano Hernández Chacón	Villaflores	Villaflores
80	Erasma Ramírez Flores	Villaflores	Villaflores
81	Ursina Curiel Lopez	Villaflores	Villaflores
82	Martha Morales Capistrán	Villaflores	Villaflores
83	Magaly Jimenez Lopez	Villaflores	Villaflores
84	Magdalena Morales Flores	Villaflores	Villaflores
85	Tirso Torres Dual	Villaflores	Villaflores
86	Manuela Cruz Sanchez	Villaflores	Villaflores
87	María del Rosario Leon Sambrano	Villaflores	Benito Juárez
88	Sergio Perez Lopez	Villaflores	Cristobal Obregon
89	Rausel Molina Chacón	Villaflores	Cuahutemoc
90	Victor Alonso Robles Vicente	Villaflores	Cuahutemoc
91	Florido Moreno Toalá	Villaflores	Cuahutemoc
92	Hermelinda Hernández Náfate	Villaflores	Cuahutemoc
93	Hernan Fonseca Guillén	Villaflores	Cuahutemoc
94	Graciela Gonzalez Palacios	Villaflores	Cuahutemoc
95	Otelina Sandoval Madrigal	Villaflores	Jesús María Garza
96	Maria Irma Ruiz Gomez	Villaflores	Josefa Ortiz de Dominguez
97	Elda Espinosa Toledo	Villaflores	Melchor Ocampo
98	Luis Moreno Guzman	Villaflores	Nuevo México
99	Alicia Hernández López	Villaflores	Tierra y Libertad
100	Guadalupe Molina Lopez	Villaflores	Colonia Juan Pablo



## ANNEX 2.

Photos of the before, during and after the construction process.



**Adelin López Gumeta**

Jesús M. Garza  
Villaflores, Chiapas



**Blanca Alicia Grajales Gómez**

Jesús M. Garza  
Villaflores, Chiapas



**Jesús Chacón Morales**

Benito Juárez  
Villaflores, Chiapas





**Juan Capito Moguel**

Espinal de Morelos  
Ocozocoautla, Chiapas



**Pablo Cruz Ovando**

Jiquipilas  
Jiquioilas, Chiapas



**Candelaria Pérez Clemente**

Cintalapa de Figueroa  
Cintalapa, Chiapas







Mario Antonio Nuricumbo Vázquez

Benito Juárez  
Villaflares. Chiapas



Magdalena Morales Flores

Villaflares  
Villaflares. Chiapas



Aide Núñez Sarmiento

Espinal de Morelos  
Ocozocoautla. Chiapas





**Mercedes Salinas Trujillo**

Cintalapa de Figueroa  
Cintalapa, Chiapas



**Yolanda López Santos**

Jiquipilas  
Jiquipilas, Chiapas

