

Promoting Women's Leadership in Pakistan (PWLP)

14th Quarter Progress Report

January 2022- April 2022



Association for Behaviour and Knowledge Transformation (ABKT)

www.abkt.org

1. Basic Information:

Project Title: Promoting Women’s Leadership in Pakistan (PWLP)

Project Target Area: Khyber Pakhtunkhwa, Pakistan

Project Target Group: Emerging Women Leaders

Organization’s Name		Website (if any)		Organization’s E-mail	
Association For Behavior and Knowledge Transformation (ABKT)		www.abkt.org		info@abkt.org abkt.pakistan@gamil.com	
Street Address, City		Country	Office Phone(s)	Office Fax	
House 46, street 45, G-13/2, Islamabad		Islamabad	0092-51-23 23 281	0092-51-23 23 281	
Point of Contact	Title	Work Mobile	Point of Contact’s E-Mail	Skype ID (if any)	
Ms. Shad Begum	Executive Director	0345-9002768	shadbegum@gmail.com	shad.begum	
Dates covered by this report			Report Submission Date		
July 2020 to September 2020			3 rd November, 2020		

2. Project Summery:

The project aims to promote women's leadership role in development in the face of extremism and conflict in Khyber Pakhtunkhuwa. Women are underrepresented at all levels of decision-making processes in all most every sector. Facts and findings in the education, health and employment sectors show that women needs and challenges are not being sufficiently addressed, because majority of the leadership is male dominated.

This project will invest in building and strengthening women’s leadership through training, advocacy and networking to promote women’s leadership.

Accomplished Activities during the 14th quarter of the project:

1. Women Voices has been continuously highlighting women's and girl’s challenges and issues both online and offline.
2. Women Voices is continuously building networking with like-minded organizations and networks to work in collaboration on different initiatives for 2022 to feature, connect and amplify the voices of women and girls.
3. Women Voices is in process to launch a series of online conversation about women and girls issues, challenges and achievements in 2022 across the country. Necessary preparations have been made in this regard. The initiative will be launched in the month of June 2022.
4. The local bodies' elections in Malakand region were planned to hold on 31st March 2022. Our team organized three one-day training workshops on election campaigning for women candidate; those were contesting elections on women reserved seats.
5. Project monthly progress review and planning meeting was held both in the head office in Islamabad. During the meeting project progress was reviewed, challenges were discussed and an action plan was reviewed and finalized for every next month.

Challenges faced and mitigation strategies applied:

1. The project design is based on an integrated approach in terms of the relevancy of its activities sequel and effect. However, due to the lack of sufficient donations, we have revised this project’s activities and budget also to ensure focused and impactful work despite funds issues. We are really looking forward to friends and well-wishers around the world, to join us in this important cause of promoting women's leadership by making donations. No support is small, each and every contribution matter, please.