

August 29, 2018

Hockey Project Report

On behalf of the organization, we are very grateful for the support received so far on the Hockey project. Since the launching the Hockey project campaign few months back, we have been able continuously work on the project in the countries mentioned.

The following activities have been carried out so far.

Currently, we have been able to use some of the funds to commence the training program in Sierra Leone and Uganda. While also working out a way to get the other 2 countries started.

In Sierra Leone, we have been able to train 40 boys and girls while in Uganda we have a team of 22 players already in the program.



The organization is currently working a partnership with Hockey Dream Foundation in Uganda to help the organization with training of our project leaders in Uganda.

In Cameroon and Kenya things have been relatively slow as we do not have the requested funds to provide the equipment's to them. We have decided as an organization in both countries we will include the country teams and see how best they could also take part in the online global giving platform campaign and help raise funds for the project.

We have had some constrains with reaching out Hockey Loving fans to donate to the campaign. As an organization we have taken some other approaches to see how best we are able to raise the profile of the project and get more donations.

We strongly believe that working more hours on the global giving platform, while also looking out for project applications that support Hockey project should be another option. We are also planning on the second Phase of the campaign to engage sport loving companies to donate to the project and receive Tax donation receipts.



Once again we want to thank our numerous supporters that have been able to provide assistance to believe in AYPAD Hockey Project and we will be very happy to receive your continuous support. We are certain that the next 2 months will be a lot better in terms of the fundraise for the project and activities being implemented.