



Fundación ROFÉ
- Impulsamos ideas de impacto social -

SCHEDULE / CRONOGRAMA

	BAQ	MED	ENV	BOG	CAL
Call stage (Phase 1)	January 24 - february 11	February 14 - march 4		February 21 - march 11	
Test (Phase 2)	February 15 – 18	March 8 – 11		March 15 – 18	
Evaluation of candidates to be finalists	February 19 – 21	March 12 – 14		March 19 – 21	
Interviews (Phase 3)	February 26	March 19		March 26	
Announcement to selected	February 28	March 22		March 28	
Quota confirmation	February 28 – march 3	March 22 – 25		March 28 – 31	
Welcome	March 12	April 2		April 9	April 23

	BAQ	MED	ENV	BOG	CAL
Convocatoria (Fase 1)	Enero 24 - febrero 11	Febrero 14 - marzo 4		Febrero 21 - marzo 11	
Pruebas (Fase 2)	Febrero 15 – 18	Marzo 8 – 11		Marzo 15 – 18	
Evaluación candidatos a finalistas	Febrero 19 – 21	Marzo 12 – 14		Marzo 19 – 21	
Sesiones finalistas (Fase 3)	Febrero 26	Marzo 19		Marzo 26	
Anuncios seleccionados	Febrero 28	Marzo 22		Marzo 28	
Confirmación de cupos	Febrero 28 – marzo 3	Marzo 22 – 25		Marzo 28 – 31	
Bienvenida	Marzo 12	Abril 2		Abril 9	Abril 23