

**Camp Johnson Road  
Monrovia-Liberia**

**NACCSOL WORK PLAN 2019**

<b>Activity</b>	<b>Timeframe</b>	<b>Responsible/Implementer</b>	<b>Project Location</b>	<b>Budget Attached</b>
Official Launching of project	July 2019	NACCSOL Project team	Zorzor District , Lofa County	\$1300.00
<b>Social Mobilization within three towns in Zorzor district</b>	July2019	NACCSOL Project team	Zorzor District , Lofa County	US\$ 1500.00
<b>Two talk shows/ Media outreach on Community Knowledge Attitude and behaviors change</b>	July 2019-December 2019	NACCSOL Project team	Zorzor District , Lofa County	US\$1,000.00
<b>Two Community Structural Coordination Meetings</b>	October – December 2019	NACCSOL Project team	Zorzor, Yella & Fissibue	US\$1,800.00
Identification of Community Peace Educators & Recruitment	July - December 2019	NACCSOL Project team	Zorzor, Yella & Fissibue	US\$ 2,500.00
Three-day capacity building training workshop for youth Community Peace Educators	August –December	NACCSOL Project team	Zorzor town	<b>US\$1800.00</b>
Community Outreach meetings carried out by Community Peace educators.	September- February 2020	Peace educators	Zorzor , Yella & Fissibue	\$3,000.00

Media outreach on Community Knowledge Attitude and behaviors change	October –March 2020	Peace educators & NACCSOL Project team	Zorzor , Yella & Fissibue	\$2,500.00
Direct cost				\$ 5,600.00
Grand total				<b>\$20,000.00</b>