

PROGRESS REPORT

ST. FRANCIS TRAINING COLLEGE NYAMONGE

A FRANCISCAN EDUCATION: TO CHERISH THE LOVE OF NATURE

PROGRESS REPORT

ST. FRANCIS TRAINING COLLEGE NYAMONGE

*“The planet gets only one
opportunity to experience your
unique and powerful contributions,
so share all that you are capable of
at this moment” (Eric Jensen).*

CONTENT

DIRECTOR’S MESSAGE

GOAL OF THE PROJECT

GLOBAL DISBURSMENT

PROJECT STATUS

OUTLOOK TO THE

FUTURE YEARS

DIRECTOR'S MESSAGE

Even as we make baby steps, we are pleased with the numerous opportunities accorded to us to participate in Global Giving Fundraising. St. Francis buys heavily into, and view itself as an open system with its guiding principle of negative entropy. Ideally, the changes made this far by drilling a borehole have unveiled numerous opportunities on how we can design our learning environment.

Being a learning institution, this, perhaps, is the single most important artifact to help bring change in the society. St. Francis intends to adorn its learning environment with carefully identified trees, strategically planted to impact the learning process.

Brain-based research suggests that well-planned learning environments stimulate learning and reduce indiscipline problems. Such an environment help strengthen neural connections, aiding long-term memory and keeping learners engaged in their learning.

With the availability of water in abundance, to date, we have planted over 1000 trees and earmark to plant additional 2000 exotic breeds at St. Francis Training College Nyamonge.

We are pleased to inform you that besides the overall goal of drilling and equipping our borehole, the college is already developing several study squares adorned with trees. This has been made possible with the availability of adequate water Supply, thanks to Global Giving platform for bridging budget deficit, see Table 3 below.

The College treasures its presence in the Global Giving Website and will work towards exploiting every opportunity available to help Provide-Clean-Water-To-Over-1800-Nyamongean. We envision this trickling down to our Nyamongean Community.

We feel privileged to work with you!

Celmo

Sister Celine Omolo, FSJ, Ed. D
Director, St. Francis Training College Nyamonge



GOAL OF THE PROJECT

Table 1. Goal of the Project

Title: Provide-Clean-Water-To-Over-1800-Nyamongean		
Objective: -Drill a borehole		
<ul style="list-style-type: none"> - Install a Hybrid solar pump - Install a water tower - Install a digital kiosk 		
Particulars	Allocation	
Amount	Ksh.	US \$
Borehole Drilling	2,070,000.00	20,700.00
Water Tower & Solarization of The Pumping System	2,401,100.00	24,011.00
Digital Water Kiosk	733,133.0	7,331.33
Project Total	5,204,233.00	52,042.33
Global Giving Target	4,500,000.00	45,000.00

GLOBAL DISBURSMENT

Disbursement ID:	387586	
Project Title:	Provide-Clean-Water-To-Over-1800-Nyamongean	
Institution:	St. Francis Training College Nyamonge	
Date	Activity	Amount
10/25/2021	September Global Giving Accelerator	\$ 607.33
03/30/2022	Matching Grant	\$ 305.06
05/26/2022	Little by little Fund Raising	\$ 590.83
Total		\$ 1,503.22

DIRECT FUNDING

Funds from Global Giving was used to complete phase one and phase two of the project.

The project to Provide-Clean-Water-To-Over-1800-Nyamongeans, is divided into four phases as follows:

- Phase 1: Actual Borehole Drilling - **Complete**
- Phase 2: Water Pump Installation- **Complete**
- Phase 3: Installing Water Tower - **Pending**
- Phase 4: Installing a Digital Water Kiosk – **Pending**

Table 3: Bridged Budget Deficit

ACTIVITY	SOURCE OF FUNDS	AMT US \$	Status
Drilling Borehole	Total Cost	20,700.00	
1. Actual Borehole drilling	Direct funding	19,309.36	Complete
2. Water Pump Installation	Global Giving Disbursement	607.33	Partial
3. Water Tower	-	24,011.00	Pending
4. Digital Kiosk	-	7,331.33	Pending
Deficit on phase two		783.31	

Note: Phase one and ¾ of Phase two of the project has been cleared with direct funding and funds from the Global Giving October disbursement.

Realized amount used to complete the ¼ of phase two is \$ 783.31

PROJECT STATUS

Table 4: Project Status

ACTIVITY	SOURCE OF FUNDS	AMT US \$	Status
Drilling Borehole	Total Cost	20,700.00	
1. Actual Borehole drilling	Direct funding	19,309.36	Complete
2. Water Pump Installation	Global Giving Disbursement	607.33	Complete
	Global Giving Disbursement	305.06	
	Global Giving Disbursement	590.83	
3. Water Tower	-	24,011.00	Pending
4. Digital Kiosk	-	7,331.33	Pending

A LEAP INTO THE FUTURE YEARS

Projected objectives are 60% complete. Funds continually received from Global Giving Foundation has eminently bridged funding gaps needs towards provision of safe and clean water for Nyamongeans. However, urgent need of water tower and solarization aspect is key towards supplying this water on campus and to the surrounding community. At the moment we are faced by drought dry spell with large cracks all over the ground limiting irrigation.

Even with the limitation, an upcoming study area is well dotted with exotic plants and flowers. Our vision is to create several well-aerated designated study areas all over campus devoid of direct sunlight and heat, thanks to the frequent water supply. This is aligned with the brain-based study that focuses on providing a well-aerated environment for study. Once fully grown, the trees will prevent frequent dust from the main Kibos-Chiga Road and greatly improve the aesthetic drive-in lane into the college campus and other designated pathways. In keeping with our identity and vision we intend to create a college environment that can tap into both students' course file and life file which aids their survival in the interdependent ever-changing world.

We remain focused towards our initial goal to provide safe clean drinking water to about 1800 Nyamongeans and that includes erecting a solarized water tower, which is deemed economical compared to using Kenya power metered supply, constructing a digital kiosk and water bottling plant for sustainability.

Support this course to aid a life!!!

OUTLOOK FOR FUTURE YEARS

ST. FRANCIS TRAINING COLLEGE NYAMONGE

P.O BOX 7216-40100

KISUMU-KENYA

ftcnnyamonge2014@gmail.com

Tel: 254- 715-043-004

