

PROGRESS REPORT

FEBRUARY 11, 2026

A Franciscan Education: To Cherish the Love of Nature

FRANCISCAN TRAINING COLLEGE NYAMONGE

Tel 254743059202
Fax [Fax]

P.O Box 7216-40100
Kisumu, Kenya
Email:
ftcnnyamonge2014@gmail.com

www.
ftcnnyamonge2014@gmail.com

Contents

DIRECTOR'S MESSAGE	1
GOAL OF THE PROJECT	2
GLOBAL DISBURSMENT	3
PROJECT STATUS	4
OUTLOOK FOR FUTURE YEARS	5

DIRECTOR'S MESSAGE

EXCITING UPDATE: Playground Equipment Installed – Final Touches Underway for Safe, Lush Play Space!

We are truly grateful for your ongoing support and belief in our mission to create a nurturing, sustainable environment for our students and the wider Nyamonge community.

A quick note on the Oceanic Bubbles water bottling plant: We continue to actively follow up on the regulatory approvals. All required documents have been submitted to the government authorities, and we are patiently awaiting their processing and final clearance to ensure full compliance with all standards. We remain optimistic and will keep you informed of any advancements.

Shifting focus to the on-campus kindergarten outdoor playground—great news! **The installation of all play equipment is now fully complete.** This marks a major milestone, bringing us even closer to opening this joyful space for our preschool children.


As shared previously, 90% of the overall work was done at the time of our last report. With the equipment now in place, we're at approximately **95-97% completion.** The only remaining task is to fully furnish and cover the ground with **Arabic grass**—a premium, fine-textured natural turf widely used in Kenya for its soft, carpet-like feel, deep green color, and excellent durability. This final layer will provide a safe, cushioned surface that enhances child safety during play, supports seamless indoor-outdoor transitions, and aligns perfectly with our goal of a holistic, friendly learning environment for our youngest learners.

The site has been beautifully landscaped and prepared, and once the Arabic grass is laid and established, the playground will be ready for its official opening. We can't wait to see our children exploring, laughing, and growing in this dedicated space!

Your partnership continues to make these meaningful steps possible—beyond clean water for over 1,800 Nyamongeans, we're building brighter futures through improved campus sustainability and child-centered facilities.

“The planet gets only one opportunity to experience your unique and powerful contributions, so share all that you are capable of at this moment” (Eric Jensen).

Thank you for standing with us. We look forward to sharing photos of the finished playground, and hopefully soon, the launch of Oceanic Bubbles.



Sister Celine Omolo, FSJ, Ed. D
Director, St. Francis Training College Nyamonge



Table 1. Goal of the Project

Title: Provide-Clean-Water-To-Over-1800-Nyamongean		
Objective: -Drill a borehole		
	<ul style="list-style-type: none"> - Install a Hybridge solar pump - Install a water tower - Install a digital kiosk/ a water bottling plant 	
Particulars	Allocation	
Amount	Ksh.	US \$
Borehole Drilling	2,070,000.00	20,700.00
Water Tower & Solarization of The Pumping System	2,401,100.00	24,011.00
Digital Water Kiosk	7331.33	7,331.33
Water Bottling Plant	24,000.00	2,400,000.00
Project Total	5,204,233.00	52,042.33
Global Giving Target	4,500,000.00	45,000.00

This is work in Progress.

GLOBAL DISBURSMENT

Disbursement ID:		Below	
Project Title:		Provide-Clean-Water-To-Over-1800-Nyamongees	
Institution:		St. Francis Training College Nyamonge	
Date	Activity	Disbursement ID	Amount \$
10/25/2021	September Global Giving Accelerator	387586	\$ 607.33
03/30/2022	Matching Grant	418128	\$ 305.06
05/26/2022	Little by little Fund Raising	430347	\$ 590.83
10/26/2022	Little by Little Matching Funds		\$ 0.00
05/24/2023	Little by little Fund Raising	506497	\$ 305.61
09/30/2023	Matching Grant		\$0.00
12/22/2023	Matching Grant	559694	\$263.25
06/24/2024	Matching Grant	599511	\$ 293.43
02/24/2025	Matching Grant	654333	\$21.25
04/24/2025	Little by little Fund Raising	680138	\$793.32
06/24/2025	Little by little Fund Raising	705363	\$77.42
10/24/2025	Matching Grant	737548	\$522.20
Total			\$ 3,779.70

PROJECT STATUS

Table 2: Project Status

ACTIVITY	SOURCE OF FUNDS	AMT US \$	Status
1. Drilling Borehole	Total Cost	20,700.00	Complete
2. Actual Borehole drilling	Direct funding	19,309.36	Complete
3. Water Pump Installation	Global Giving Disbursement	607.33	Complete
	Global Giving Disbursement	305.06	
	Global Giving Disbursement	590.83	
4. Solarization of the pump	Direct Funding	5,300.00	Complete
5. Plumbing work	Global Giving Disbursement	305.61	50% work done
	Global Giving Disbursement	263.25	
6. Water Tower	Direct Funding	20,000.00	Complete
7. Plumbing Work	Global Giving Disbursement	\$ 293.43	100% work done
8. Water Bottling Plant	Direct Funding	24, 000.00	Complete
9. Plumbing work	Global Giving Disbursement	\$ 21.25	90% work done
10. Bottling plant regulations	Global Giving Disbursement	\$793.32	95% work done
11. Outdoor Playground	Direct Funding	10,300.00	50% work done
12. Outdoor Play Equipment	Global Giving Disbursement	\$77.42	70% work done
13. Outdoor Play Equipment	Global Giving Disbursement	\$522.20	95% work done

*Note: Phase one, Phase two, Phase three, and Phase four of the project was cleared with direct funding and funds from the Global Giving disbursement.

OUTLOOK FOR FUTURE YEARS


Engaging Every Learner – Bridges to a Brighter Tomorrow

With Oceanic Bubbles nearing launch—delivering clean water to over 1,800 Nyamongeans—this project advances our Strategic Goal #4: Revenue Diversification, blending financial sustainability with social impact.

Yet our vision is broader: **Building Bridges to a Brighter College Tomorrow** by engaging every learner, especially those from underrepresented backgrounds. We mentor students to discover their purpose and become global difference-makers through immersive community experiences, critical reflection, real-world partnerships, identity exploration, and scaffolded skill-building.

A clear example is our on-campus kindergarten playground: Play equipment is fully installed, and we're at 95–97% completion. The final step—covering the ground with soft, durable **Arabic grass** (a lush, child-safe natural turf)—will create a secure, inviting space for physical play, creativity, and seamless indoor-outdoor learning. This fosters holistic growth from the earliest age and strengthens campus sustainability.

Your support turns clean water access into a foundation for empowerment, education, and opportunity. We're excited to share the playground opening and Oceanic Bubbles launch soon.



Sister Celine Omolo, FSJ, Ed. D
Director, St. Francis Training College Nyamonge
P.O Box 7216-40100
Kisumu, Kenya
Email: ftcnyamonge2014@gmail.com
Tel 254743059202

