

PROGRESS REPORT

NOVEMBER 11, 2022

A Franciscan Education: To Cherish the Love of Nature

ST. FRANCIS TRAINING COLLEGE NYAMONGE

Tel 254743059202
Fax [Fax]

P.O Box 7216-40100
Kisumu, Kenya

www.
ftcnnyamonge2014@gmail.com

Contents

DIRECTOR'S MESSAGE	1
GOAL OF THE PROJECT	2
GLOBAL DISBURSMENT	3
DIRECT FUNDING	4
PROJECT STATUS	5
A LEAP INTO THE FUTURE YEARS	6
OUTLOOK FOR FUTURE YEARS	7

DIRECTOR'S MESSAGE

We remain forever grateful to the Global Giving Community and other direct funders who are partnering with St. Francis Training College Nyamonge to bring a change in this part of the world. Working towards making our environment learner friendly, we envision every opportunity nature presents as a milestone to achieving our goal in providing safe clean drinking water to over 1800 Nyamongees.

Gratefully, we wish to report that the trees planted so far are doing very well and the college is becoming aesthetically beautiful. With the availability of water, we are able to plant more trees, perhaps to make a little forest at St. Francis. This is in keeping with the dream to use the environment to tame the brain, as suggested by Eric Jensen in his Brain-based research, to maximize teaching and learning. A well-planned learning environment stimulates learning and helps reduce indiscipline problems.

Even though there was no disbursement for our September Little by Little Matching funds, we received direct funding from other funders. That has kept our project on course and on target with the original plan.

With the direct funds, we have installed a Hybrid Solar Pump that will help keep the water supply on campus as needed. This has helped the College realize its goal to engage in cost effective measures in running its activities. Therefore, it reduces the usage of the Kenya Power and Lighting Company to as a buck up only.

The College remain focused on keeping its presence alive in the Global Giving Website and uses the available opportunity, to not only Provide-Clean-Water-To-Over-1800-Nyamongees, but also to help transform this Community.

We feel privileged to work with you!



Sister Celine Omolo, FSJ, Ed. D
Director, St. Francis Training
College Nyamonge



“The planet gets only one opportunity to experience your unique and powerful contributions, so share all that you are capable of at this moment” (Eric Jensen).

GOAL OF THE PROJECT

Table 1. Goal of the Project

Title: Provide-Clean-Water-To-Over-1800-Nyamongean		
Objective: -Drill a borehole		
<ul style="list-style-type: none"> - Install a Hybrid solar pump - Install a water tower - Install a digital kiosk 		
Particulars	Allocation	
Amount	Ksh.	US \$
Borehole Drilling	2,070,000.00	20,700.00
Water Tower & Solarization of The Pumping System	2,401,100.00	24,011.00
Digital Water Kiosk	733,133.0	7,331.33
Project Total	5,204,233.00	52,042.33
Global Giving Target	4,500,000.00	45,000.00

GLOBAL DISBURSMENT

Disbursement ID:	387586	
Project Title:	Provide-Clean-Water-To-Over-1800-Nyamongeans	
Institution:	St. Francis Training College Nyamonge	
Date	Activity	Amount
10/25/2021	September Global Giving Accelerator	\$ 607.33
03/30/2022	Matching Grant	\$ 305.06
05/26/2022	Little by little Fund Raising	\$ 590.83
10/26/2022	Little by Little Matching Funds	\$ 0.00
Total		\$ 1,503.22

  *Note: No funds were received during the Little-by-little Matching Funds

DIRECT FUNDING

Funds from Global Giving was used to complete phase one and phase two of the project.

The project to Provide-Clean-Water-To-Over-1800-Nyamongean, is divided into four phases as follows:

Phase 1: Actual Borehole Drilling - **Complete**

Phase 2: Water Pump Installation and Solarization- **Complete**

Phase 3: Installing Water Tower - **Pending**

Phase 4: Installing a Digital Water Kiosk – **Pending**

Table 3: Bridged Budget Deficit

ACTIVITY	SOURCE OF FUNDS	AMT US \$	Status
Drilling Borehole	Total Cost	20,700.00	
1. Actual Borehole drilling	Direct funding	19,309.36	Complete
2. Water Pump Installation	Global Giving Disbursement	607.33	Complete
3. Solarization of the Pump	Direct Funding	5,300.00	Complete
4. Water Tower	-	24,011.00	Pending
5. Digital Kiosk	-	7,331.33	Pending

Note: Phase one and Phase two of the project has been cleared with direct funding and funds from the Global Giving October disbursement.

Direct funding used to complete phase two: \$5,300.00

PROJECT STATUS

Table 4: Project Status

ACTIVITY	SOURCE OF FUNDS	AMT US \$	Status
Drilling Borehole	Total Cost	20,700.00	
6. Actual Borehole drilling	Direct funding	19,309.36	Complete
7. Water Pump Installation	Global Giving Disbursement	607.33	Complete
	Global Giving Disbursement	305.06	
	Global Giving Disbursement	590.83	
8. Solarization of the pump	Direct Funding	5,300.00	Complete
9. Water Tower	-	24,011.00	Pending
10. Digital Kiosk	-	7,331.33	Pending

A LEAP INTO THE FUTURE YEARS

Projected objectives are now at 70% complete. Funds continually received from Global Giving Foundation has eminently bridged funding gaps needs towards provision of safe and clean water for Nyamongeans. It is imperative to report that through direct funding, we've have installed a Hybrid Solar Pump; thus; cutting down the cost of pumping via KPLC the water and utilizing the solar energy that is naturally and freely available to us.

We are often faced with extreme drought to the extent of getting dust bowl, but the solarized pump will make it easy to pump and supply water on campus and to the surrounding community. It will be easy to keep our campus green all year round.

With the availability of water and a solarized pump, the college has been energized to venture into other income generating projects, solely for the development of the college and the transformation of Nyamonge Community.

The college remains focused on its mission “to empower and to prepare individuals to excel in the pursuit of knowledge and truth, and to live it well”, and its vision “to educate the “whole person” and to empower students to realize their potential, and to seek new knowledge in making the world a better place in which to live”. This boosts the college to create a college environment that can tap into both students’ course file and life file which aids their survival in the interdependent ever-changing world.

With the solarized pump, we look forward to the next phase of constructing a water tower that will aid the distribution of safe clean drinking water to about 1800 Nyamongeans.

Support this course to aid a life!!!

OUTLOOK FOR FUTURE YEARS

ST. FRANCIS TRAINING COLLEGE NYAMONGE

P.O Box 7216-40100

Kisumu, Kenya

ftcnnyamomnge2014@gmail.com

Tel 254743059202

