

# PROGRESS REPORT

**JUNE 27, 2024**

*A Franciscan Education: To Cherish the Love of Nature*

---

## ST. FRANCIS TRAINING COLLEGE NYAMONGE

Tel 254743059202  
Fax [Fax]

P.O Box 7216-40100  
Kisumu, Kenya  
Email:  
ftcnnyamonge2014@gmail.com

www.  
ftcnnyamonge2014@gmail.com

---

## Contents

DIRECTOR'S MESSAGE	1
GOAL OF THE PROJECT	2
GLOBAL DISBURSMENT	3
PROJECT STATUS	4
OUTLOOK FOR FUTURE YEARS	5

## DIRECTOR'S MESSAGE

### BRACING FOR A BRIGHT FUTURE

With great resilience, the college sails through an economic downturn, where the economic growth of Kenya is down and inflation is up. With the support from well-wishers, donors, and development partners, the college has stayed on course with its Global Giving Project goal, to *Provide-Clean-Water-To-Over-1800-Nyamongians*.

The objective to make safe and clean drinking water accessible to our students and the local community is drawing nigh to fruition. The College is grateful to its Global Giving partners and its direct funders, who have helped propel its vision this far.

As noted in my last report, 80% of the 3<sup>rd</sup> Phase of the project, which is the installation of the water tower is complete. The tower has been installed, tested, and filled with water. Only 50% of the plumbing work has been done. The college still has 50% of the plumbing work pending to get the water to its designated locations. The College hopes to use the **2024 April Matching Global Giving Campaign** funds, to bring this phase to fruition.


The college is bracing for the final phase of the project, which is the installation of a digital kiosk and/or a water bottling plant. The college considers the project, to *Provide-Clean-Water-To-Over-1800-Nyamongians*, an innovative project that will help sail the college to its greatest height.

Well-aligned with the Sustainable Development Goal #6, the college is determined to make sustainable access, to safe, clean, and reliable drinking water, to as many people as possible within and beyond this local community.

As the college draw closer to completing phase 3 of this project, it also prepares to offset the final phase of this project which is, the construction of a Digital Kiosk and/or a Water Bottling Plant.

The college has found its strength amidst the staggering economy and we trust this will help it build its resilience moving forward.

We feel honored to work with you!



Sister Celine Omolo, FSJ, Ed. D  
Director, St. Francis Training College Nyamonge



*"The planet gets only one opportunity to experience your unique and powerful contributions, so share all that you are capable of at this moment" (Eric Jensen).*

Table 1. Goal of the Project

<b>Title: Provide-Clean-Water-To-Over-1800-Nyamongean</b>		
<b>Objective: -Drill a borehole</b>		
<ul style="list-style-type: none"> <li>- Install a Hybride solar pump</li> <li>- Install a water tower</li> <li>- Install a digital kiosk</li> </ul>		
<b>Particulars</b>	<b>Allocation</b>	
<b>Amount</b>	Ksh.	US \$
<b>Borehole Drilling</b>	2,070,000.00	20,700.00
<b>Water Tower &amp; Solarization of The Pumping System</b>	2,401,100.00	24,011.00
<b>Digital Water Kiosk</b>	733,133.0	7,331.33
<b>Project Total</b>	5,204,233.00	52,042.33
<b>Global Giving Target</b>	4,500,000.00	45,000.00

This is work in Progress.

**GLOBAL DISBURSMENT**

<b>Disbursement ID:</b>		<b>Below</b>	
<b>Project Title:</b>		<b>Provide-Clean-Water-To-Over-1800-Nyamongean</b>	
<b>Institution:</b>		<b>St. Francis Training College Nyamonge</b>	
<b>Date</b>	<b>Activity</b>	<b>Disbursement ID</b>	<b>Amount \$</b>
<b>10/25/2021</b>	September Global Giving Accelerator	387586	\$ 607.33
<b>03/30/2022</b>	Matching Grant	418128	\$ 305.06
<b>05/26/2022</b>	Little by little Fund Raising	430347	\$ 590.83
<b>10/26/2022</b>	Little by Little Matching Funds		\$ 0.00
<b>05/24/2023</b>	Little by little Fund Raising	506497	\$ 305.61
<b>09/30/2023</b>	Matching Grant		\$0.00
<b>12/22/2023</b>	Matching Grant	559694	\$263.25
<b>Total</b>			\$ 2,072.08

## PROJECT STATUS

Table 2: Project Status

ACTIVITY	SOURCE OF FUNDS	AMT US \$	Status
<b>1. Drilling Borehole</b>	Total Cost	20,700.00	
<b>2. Actual Borehole drilling</b>	Direct funding	19,309.36	Complete
<b>3. Water Pump Installation</b>	Global Giving Disbursement	607.33	Complete
	Global Giving Disbursement	305.06	
	Global Giving Disbursement	590.83	
<b>4. Solarization of the pump</b>	Direct Funding	5,300.00	Complete
<b>5. Plumbing work</b>	Global Giving Disbursement	305.61	50% work done
	Global Giving Disbursement	263.25	
<b>6. Water Tower</b>	Direct Funding	20,000.00	80% of the Tower
<b>7. Digital Kiosk</b>	-	7,331.33	Underway

\*Note: Phase one and Phase two of the project has been cleared with direct funding and funds from the Global Giving disbursement. Phase three is also in progress through direct funding hoping to complete it through Global Giving fundraising.

Plumbing work has begun with Global disbursement and awaiting completion

## OUTLOOK FOR FUTURE YEARS

As the Year 2024 advances, the project is drawing nigh to completion, and amidst the economic downturn, the college remains focused on bringing this project to fruition.

To date, the college has completed phase 1, drilling of the borehole, phase two, installing a solar powered pump, and is now in the tail end of phase three, the construction of a water tower. The college is now prepared to begin phase four of the projects, which is the construction of a Digital Kiosk and/or a Water Bottling Plant.

The intent is to be able to provide sustainable access to safe clean drinking water to as many people as possible within and outside of this community.


The College optimistically looks forward to the completion of the project to *Provide-Clean-Water-To-Over-1800-Nyamongees*, and to turn it into a panacea to several other Sustainable Development Goals, not only SDG # 6, which is aligned with this project.

The College looks to a future where the project will help to address its core mandate, and prepare its students for the jobs in the global market.

Finally, the college is still committed to the prospects of enacting change by proactively leading the way on how we do, what we do, and by partnering with like-minded donors to positively impact on our societal norms.

Working with our stakeholders and collaborators, St. Francis hopes to grow into a home for the learners now and in the years to come.

We feel honored to work with you!



Sister Celine Omolo, FSJ, Ed. D

Director, St. Francis Training College Nyamonge

P.O Box 7216-40100

Kisumu, Kenya

Email: ftcnnyamonge2014@gmail.com

Tel 254743059202