

# PROGRESS REPORT

**JUNE 19, 2025**

*A Franciscan Education: To Cherish the Love of Nature*

---

## ST. FRANCIS TRAINING COLLEGE NYAMONGE

Tel 254743059202  
Fax [Fax]

P.O Box 7216-40100  
Kisumu, Kenya  
Email:  
ftcnnyamonge2014@gmail.com

www.  
ftcnnyamonge2014@gmail.com

---

## Contents

DIRECTOR'S MESSAGE	1
GOAL OF THE PROJECT	2
GLOBAL DISBURSMENT	3
PROJECT STATUS	4
OUTLOOK FOR FUTURE YEARS	5

## **DIRECTOR'S MESSAGE**

### **ALMOST THERE: ALL EYES ON THE FINAL PRODUCT**

We are at a point where all eyes have turned to the final product, a water bottling plant. A journey that begun with a four-phase project of drilling a borehole, installing a Solar Powered Pump, constructing an elevated Water Tower, and installing a Water Bottling Plant, as a final product, is now proudly called, "Oceanic Bubbles." Indeed, it has been a milestone, the project, to *Provide-Clean-Water-To-Over-1800-Nyamongean*s, with the primary objective, to provide *access to clean, safe drinking water*, has indeed been achieved.


All efforts are now on ensuring that the key regulatory requirements based on international and regional standards, are in place. These includes, legal licensing requirements, facility construction and design, equipment and sanitation, operation hygiene and process controls, water quality and testing, personnel and quality control, and other safety compliance and measures.

We are very pleased with the progress made to date. In my last report we were at 90% in our activity measure, at the moment, we are at 95%, most regulations for the intended results are in place.

Our last report also outlined three direct outcomes, one of which is the sustainability of the college environment. Besides completing the water bottling plant, all eyes are on the sustainability of the campus environment. Specific focus has been given to the kindergarten school on-campus; preparing an outdoor playground, and installing the relevant equipment. Phase one has just begun with reclaiming and landscaping the designated site. This is in keeping with the objective to provide a friendly learning environment, more so for preschoolers, the idea is to make an intentional design that will mirror the structure of indoor classrooms to set a strong foundation for holistic learning and enable seamless transitions between outdoor and indoor activities.

We treasure our partnership with the Global Giving Community, and through great collaboration we foresee numerous magnificent activities on campus beyond our initial goal and project to *Provide-Clean-Water-To-Over-1800-Nyamongean*s.

We feel honored to work with you!



Sister Celine Omolo, FSJ, Ed. D  
Director, St. Francis Training College Nyamonge



*"The planet gets only one opportunity to experience your unique and powerful contributions, so share all that you are capable of at this moment" (Eric Jensen).*

Table 1. Goal of the Project

<b>Title: Provide-Clean-Water-To-Over-1800-Nyamongean</b>		
<b>Objective: -Drill a borehole</b>		
<ul style="list-style-type: none"> <li>- Install a Hybride solar pump</li> <li>- Install a water tower</li> <li>- Install a digital kiosk/ a water bottling plant</li> </ul>		
<b>Particulars</b>	<b>Allocation</b>	
<b>Amount</b>	Ksh.	US \$
<b>Borehole Drilling</b>	2,070,000.00	20,700.00
<b>Water Tower &amp; Solarization of The Pumping System</b>	2,401,100.00	24,011.00
<b>Digital Water Kiosk</b>	7331.33	7,331.33
<b>Water Bottling Plant</b>	24,000.00	2,400,000.00
<b>Project Total</b>	5,204,233.00	52,042.33
<b>Global Giving Target</b>	<b>4,500,000.00</b>	<b>45,000.00</b>

**This is work in Progress.**

## GLOBAL DISBURSMENT

<b>Disbursement ID:</b>		<b>Below</b>	
<b>Project Title:</b>		<b>Provide-Clean-Water-To-Over-1800-Nyamongean</b>	
<b>Institution:</b>		<b>St. Francis Training College Nyamonge</b>	
<b>Date</b>	<b>Activity</b>	<b>Disbursement ID</b>	<b>Amount \$</b>
<b>10/25/2021</b>	September Global Giving Accelerator	387586	\$ 607.33
<b>03/30/2022</b>	Matching Grant	418128	\$ 305.06
<b>05/26/2022</b>	Little by little Fund Raising	430347	\$ 590.83
<b>10/26/2022</b>	Little by Little Matching Funds		\$ 0.00
<b>05/24/2023</b>	Little by little Fund Raising	506497	\$ 305.61
<b>09/30/2023</b>	Matching Grant		\$0.00
<b>12/22/2023</b>	Matching Grant	559694	\$263.25
<b>06/24/2024</b>	Matching Grant	599511	\$ 293.43
<b>02/24/2025</b>	Matching Grant	654333	\$21.25
<b>04/24/2025</b>	Little by little Fund Raising	680138	\$793.32
<b>Total</b>			\$ 3,180.08

## PROJECT STATUS

Table 2: Project Status

ACTIVITY	SOURCE OF FUNDS	AMT US \$	Status
<b>1. Drilling Borehole</b>	Total Cost	20,700.00	Complete
<b>2. Actual Borehole drilling</b>	Direct funding	19,309.36	Complete
<b>3. Water Pump Installation</b>	Global Giving Disbursement	607.33	Complete
	Global Giving Disbursement	305.06	
	Global Giving Disbursement	590.83	
<b>4. Solarization of the pump</b>	Direct Funding	5,300.00	Complete
<b>5. Plumbing work</b>	Global Giving Disbursement	305.61	50% work done
	Global Giving Disbursement	263.25	
<b>6. Water Tower</b>	Direct Funding	20,000.00	Complete
<b>7. Plumbing Work</b>	Global Giving Disbursement	\$ 293.43	100% work done
<b>8. Water Bottling Plant</b>	Direct Funding	24, 000.00	Complete
<b>9. Plumbing work</b>	Global Giving Disbursement	\$ 21.25	90% work done
<b>10. Bottling plant regulations</b>	Global Giving Disbursement	\$793.32	95% work done
<b>11. Outdoor Playground</b>	Direct Funding	10,300.00	50% work done

\*Note: Phase one, Phase two, Phase three, and Phase four of the project was cleared with direct funding and funds from the Global Giving disbursement.

## OUTLOOK FOR FUTURE YEARS


### Building Bridges to a Brighter college Tomorrow

With the initial goal of the project, to *Provide-Clean-Water-To-Over-1800-Nyamongians* in mind, we look forward to celebrating a product we now call, “OCEANIC BUBBLES.” As noted earlier, the bottling plant; *Oceanic Bubbles*, falls in the college’s *Strategic Goal # 4: Diversification of the revenue source*. The prediction is that an investment in a water plant will offer unique blend of potential financial return and social benefit. This emboldens us to talk of *Building Bridges to a Brighter college Tomorrow*. In which case, we are referring to a range of initiatives and programs designed to increase college access, foster student success, and promote constructive dialogue and engagement across differences. These efforts particularly focus on supporting learners from underrepresented or challenging backgrounds and equipping all learners with skills for academic, personal, and societal success.

The overarching goal is to mentor all our learners, to discover their purpose in life, and to be able to use it to make a difference in the global community.

Therefore, we enthusiastically look forward to engaging in high-quality bridge-building experiences, by exposing our learners to core features like, community immersion and sustained relationships; ongoing critical reflection and self-exploration; engagement in real work with knowledgeable partners, emphasis on both student growth and community impact; activities that provide frameworks for critical analysis and identity exploration, and cohort-based, scaffolded experiences that deepen skills over time.

As the college draws closer to the culmination of this project, it maintains its core mandate and hopes to empower its learners and staff, to be ambassadors of the same.



Sister Celine Omolo, FSJ, Ed. D

Director, St. Francis Training College  
Nyamonge

P.O Box 7216-40100

Kisumu, Kenya

Email: [ftcnnyamonge2014@gmail.com](mailto:ftcnnyamonge2014@gmail.com)

Tel 254743059202





Preschoolers, Parents, Teachers, Guest Speaker & the Director, pause for a photo.



The Guest Speaker gives a talk to the preschoolers' parents



