

# PROGRESS REPORT

MARCH 2, 2024

*A Franciscan Education: To Cherish the Love of Nature*

---

## ST. FRANCIS TRAINING COLLEGE NYAMONGE

Tel 254743059202  
Fax [Fax]

P.O Box 7216-40100  
Kisumu, Kenya  
Email:  
ftcnnyamonge2014@gmail.com

www.  
ftcnnyamonge2014@gmail.com

---

## Contents

DIRECTOR'S MESSAGE	1
GOAL OF THE PROJECT	2
GLOBAL DISBURSMENT	3
PROJECT STATUS	4
OUTLOOK FOR FUTURE YEARS	5

## **DIRECTOR'S MESSAGE**

### **STEADILY SOARING AHEAD**

Despite the Global Pandemic COVID -19 that saw the onset of this project, the College braved through, and even now as the country experiences a staggering economy, the college has stayed focused on its Global Giving Project goal, to *Provide-Clean-Water-To-Over-1800-Nyamongean*s.

Working with our Global Giving partners and through direct funding, the college has soared steadily with its project objectives as envisioned.

The College's dream to provide access to clean safe drinking water to the Nyamonge Community is shaping up with every turn of the project. At the moment the College is geared to the second last phase of its Water Project, which is the installation of a water tower.

This phase of the project as you will see in the attached photos received direct funding; and the intent is to realize its completion through the upcoming Little by Little Global Giving Campaign. The completion of the Water Tower will help the college to give reliable and lasting access to clean and safe drinking water to over 1800 Nyamonge Community.


The institute will be able to finally curb issues pertaining to Sanitation and hygiene; besides, it will even indulge in community training on behavior change, to improve health benefits of clean water.

As the college braces for a Water Tower, the prospects to maintain its vegetable garden, orchard, and to keep the campus green is becoming real.

The expectation is that the college is going to provide an enriched learning environment to aid its students and pupils discover their purpose and be able to make a difference in the society upon completion.

The intent is to exploit every opportunity available to through Global Giving Website, to have this project serve the college and its community for many years.

We feel privileged to work with you!



Sister Celine Omolo, FSJ, Ed. D  
Director, St. Francis Training College  
Nyamonge



*“The planet gets only one opportunity to experience your unique and powerful contributions, so share all that you are capable of at this moment” (Eric Jensen).*

Table 1. Goal of the Project

<b>Title: Provide-Clean-Water-To-Over-1800-Nyamongean</b>		
<b>Objective: -Drill a borehole</b>		
<ul style="list-style-type: none"> <li>- Install a Hybride solar pump</li> <li>- Install a water tower</li> <li>- Install a digital kiosk</li> </ul>		
<b>Particulars</b>	<b>Allocation</b>	
<b>Amount</b>	Ksh.	US \$
<b>Borehole Drilling</b>	2,070,000.00	20,700.00
<b>Water Tower &amp; Solarization of The Pumping System</b>	2,401,100.00	24,011.00
<b>Digital Water Kiosk</b>	733,133.0	7,331.33
<b>Project Total</b>	5,204,233.00	52,042.33
<b>Global Giving Target</b>	<b>4,500,000.00</b>	<b>45,000.00</b>

**This is work in Progress.**

## GLOBAL DISBURSMENT

<b>Disbursement ID:</b>		<b>Below</b>	
<b>Project Title:</b>		<b>Provide-Clean-Water-To-Over-1800-Nyamongean</b>	
<b>Institution:</b>		<b>St. Francis Training College Nyamonge</b>	
<b>Date</b>	<b>Activity</b>	<b>Disbursement ID</b>	<b>Amount \$</b>
<b>10/25/2021</b>	September Global Giving Accelerator	387586	\$ 607.33
<b>03/30/2022</b>	Matching Grant	418128	\$ 305.06
<b>05/26/2022</b>	Little by little Fund Raising	430347	\$ 590.83
<b>10/26/2022</b>	Little by Little Matching Funds		\$ 0.00
<b>05/24/2023</b>	Little by little Fund Raising	506497	\$ 305.61
<b>09/30/2023</b>	Matching Grant		\$0.00
<b>12/22/2023</b>	Matching Grant	559694	\$263.25
<b>Total</b>			\$ 2,072.08

## PROJECT STATUS

Table 2: Project Status

ACTIVITY	SOURCE OF FUNDS	AMT US \$	Status
<b>1. Drilling Borehole</b>	Total Cost	20,700.00	
<b>2. Actual Borehole drilling</b>	Direct funding	19,309.36	Complete
<b>3. Water Pump Installation</b>	Global Giving Disbursement	607.33	Complete
	Global Giving Disbursement	305.06	
	Global Giving Disbursement	590.83	
<b>4. Solarization of the pump</b>	Direct Funding	5,300.00	Complete
<b>5. Plumbing work</b>	Global Giving Disbursement	305.61	50% work done
	Global Giving Disbursement	263.25	
<b>6. Water Tower</b>	Direct Funding	20,000.00	¾ of the Tower
<b>7. Digital Kiosk</b>	-	7,331.33	Pending

\*Note: Phase one and Phase two of the project has been cleared with direct funding and funds from the Global Giving disbursement. Phase three is also in progress through direct funding hoping to complete it through Global Giving fundraising.

Plumbing work has begun with Global disbursement and awaiting completion

## OUTLOOK FOR FUTURE YEARS

The year 2024 begun on the right footing and the college envisions bringing this project to completion during this year. With direct funding allocated to Phase 3 of this project, the project is near completion and this will open the door for a new project to set in.


Water is life! Indeed, water is life! With the project to *Provide-Clean-Water-To-Over-1800-Nyamongians*, the college is on its way to prosperity.

Prosperity for all its constituents and environs.

The prospects to enact change by proactively leading the way on how we do what we do, will be achieved by partnering with like-minded donors to positively impact on our societal norms.

St. Francis' core mandate to serve, remains its culminating goal that the college intends to pass on to all its pupils and students who will matriculate at St. Francis Training College Nyamonge.

We feel honored to work with you!



Sister Celine Omolo, FSJ, Ed. D

Director, St. Francis Training College Nyamonge

P.O Box 7216-40100

Kisumu, Kenya

Email: [ftcnnyamonge2014@gmail.com](mailto:ftcnnyamonge2014@gmail.com)

Tel 254743059202