

# PROGRESS REPORT

OCTOBER 25, 2024

*A Franciscan Education: To Cherish the Love of Nature*

---

## ST. FRANCIS TRAINING COLLEGE NYAMONGE

Tel 254743059202  
Fax [Fax]

P.O Box 7216-40100  
Kisumu, Kenya  
Email:  
ftcnnyamonge2014@gmail.com

www.  
ftcnnyamonge2014@gmail.com

---

## Contents

DIRECTOR'S MESSAGE	1
GOAL OF THE PROJECT	2
GLOBAL DISBURSMENT	3
PROJECT STATUS	4
OUTLOOK FOR FUTURE YEARS	5

## DIRECTOR'S MESSAGE

### COLLEGE GARDEN SHAPING UP

We have steadily moved on with the project, still staying true to our goal, to *Provide-Clean-Water-To-Over-1800-Nyamongeans*.

At the moment, two phases of the project are complete, we still have 30% of work to be done on the third phase, the Water Tower to make 100% functional. Most of this has been realized by funds from Global Giving and direct funding.

It is now four years since the College was vetted in to the Global Giving Platform, and from the efforts made, three direct outcomes have become apparent: 1. College Garden Establishment, the college has improved on its garden, and hopes to utilize the limited space to feed its residents.


2. Improved Food Security, as you will see in the photos, we no longer purchase vegetables for on campus consumption, we have increased access to vegetables. Very soon the college will be consuming fruits from its garden. 3. Environmental sustainability, the college has continuously planted trees in designated area to give the college aesthetic beauty and to make it conducive for learning.

The project objective to provide access to clean safe drinking water, has been realized on campus, and to about 40% of the local community. A section that is still wanting is to complete plumbing work, and be able to reach more people in the community.

As we work towards helping our students discover their purpose and be able to make a difference in the society, we also wish to empower more members of this community with similar ideals.

We are committed to forging ahead for stronger relationship with the Global Giving Community, to achieve the goal for which this project was started, to go beyond that. We hope to make the most out of this project to be able to serve the college and its community now and in the years to come.

We feel privileged to work with you!



Sister Celine Omolo, FSJ, Ed. D  
Director, St. Francis Training College Nyamonge



*"The planet gets only one opportunity to experience your unique and powerful contributions, so share all that you are capable of at this moment" (Eric Jensen).*

Table 1. Goal of the Project

<b>Title: Provide-Clean-Water-To-Over-1800-Nyamongean</b>		
<b>Objective: -Drill a borehole</b>		
<ul style="list-style-type: none"> <li>- Install a Hybride solar pump</li> <li>- Install a water tower</li> <li>- Install a digital kiosk</li> </ul>		
<b>Particulars</b>	<b>Allocation</b>	
<b>Amount</b>	Ksh.	US \$
<b>Borehole Drilling</b>	2,070,000.00	20,700.00
<b>Water Tower &amp; Solarization of The Pumping System</b>	2,401,100.00	24,011.00
<b>Digital Water Kiosk</b>	733,133.0	7,331.33
<b>Project Total</b>	5,204,233.00	52,042.33
<b>Global Giving Target</b>	<b>4,500,000.00</b>	<b>45,000.00</b>

This is work in Progress.

## GLOBAL DISBURSMENT

<b>Disbursement ID:</b>		<b>Below</b>	
<b>Project Title:</b>		<b>Provide-Clean-Water-To-Over-1800-Nyamongean</b>	
<b>Institution:</b>		<b>St. Francis Training College Nyamonge</b>	
<b>Date</b>	<b>Activity</b>	<b>Disbursement ID</b>	<b>Amount \$</b>
<b>10/25/2021</b>	September Global Giving Accelerator	387586	\$ 607.33
<b>03/30/2022</b>	Matching Grant	418128	\$ 305.06
<b>05/26/2022</b>	Little by little Fund Raising	430347	\$ 590.83
<b>10/26/2022</b>	Little by Little Matching Funds		\$ 0.00
<b>05/24/2023</b>	Little by little Fund Raising	506497	\$ 305.61
<b>09/30/2023</b>	Matching Grant		\$0.00
<b>12/22/2023</b>	Matching Grant	559694	\$263.25
<b>06/24/2024</b>	Matching Grant	599511	\$ 293.43
<b>Total</b>			\$ 2,365.51

## PROJECT STATUS

Table 2: Project Status

ACTIVITY	SOURCE OF FUNDS	AMT US \$	Status
1. Drilling Borehole	Total Cost	20,700.00	
2. Actual Borehole drilling	Direct funding	19,309.36	Complete
3. Water Pump Installation	Global Giving Disbursement	607.33	Complete
	Global Giving Disbursement	305.06	
	Global Giving Disbursement	590.83	
4. Solarization of the pump	Direct Funding	5,300.00	Complete
5. Plumbing work	Global Giving Disbursement	305.61	50% work done
	Global Giving Disbursement	263.25	
6. Water Tower	Direct Funding	20,000.00	¾ of the Tower
7. Plumbing Work	Global Giving Disbursement	\$ 293.43	80% work done
8. Digital Kiosk	-	7,331.33	Pending

\*Note: Phase one and Phase two of the project has been cleared with direct funding and funds from the Global Giving disbursement. Phase three is also in progress through direct funding hoping to complete it through Global Giving fundraising.

Plumbing work has begun with Global disbursement and awaiting completion

## OUTLOOK FOR FUTURE YEARS

As the year 2024 commenced, the college enthusiastically looked forward to bringing this project to completion. While so much has been accomplished with direct funding and Global Giving fundraising, the college still has work to do, and is geared to it.


An outcome already shaping up, and we wish to double down on, is improved food security. Already with the outcome realized, we see members of the community trickling in the college to learn how to develop a community garden. The college has done this successfully, and hope to enhance community empowerment.

Water is life! And we can never go wrong with the project to *Provide-Clean-Water-To-Over-1800-Nyamongees*, the college is on its way to prosperity.

Prosperity for all its constituents and environs.

The prospects to enact change by proactively leading the way on how we do what we do, is already being realized, and we look forward to making a positive gain from this project.

The college is still true to its core mandate and hopes to empower its pupils and students to be ambassadors of the same.



Sister Celine Omolo, FSJ, Ed. D

Director, St. Francis Training College Nyamonge

P.O Box 7216-40100

Kisumu, Kenya

Email: [ftcnnyamonge2014@gmail.com](mailto:ftcnnyamonge2014@gmail.com)

Tel 254743059202

