

CONSOLIDATED TECHNICAL REPORT

NETWORK FOR HUMAN AND SOCIAL DEVELOPMENT

IN COLLABORATION WITH

GLOBAL-GIVING

Project Title: “Reconstruction of Twenty Houses and construction of two schools, two vocational training centers and two dispensaries in Mithrio Charan, Tehsil Chachro, Tharparkar Sindh”

Project Duration: November 1 2022 to March 31 2023

Submitted by:

Shehroze Ameen

Director (Admin)

Network for Human and Social Development

Submitted on: April 3 2023

Introduction of Global Giving

GlobalGiving is 501 non-profit organization based in the United States that provides a global crowdfunding platform for grassroots charitable projects. Since 2002, more than 1.6 million donors on GlobalGiving have donated more than \$750 million to support more than 33,000 projects in 175 countries.

Introduction of Network for Human and Social Development

Network for Human and Social Development (NHSD) is a registered not-for-profit, non-government organization which is registered with Pakistan Center for Philanthropy (PCP), Economic Affairs Division (EAD), and Social Welfare Department Islamabad (SWD ICT). It is an implementation partner of Give2Asia as well as Global-Giving, NextGenU and UNFPA. NHSD has previously worked with MuslimAid, Malteser International, Merlin International, GIZ/GTZ, ActionAid, Rescue 1122, NDMA, NHEPRN, VSO International, Allama Iqbal Open University, Riphah University, Hashoo Foundation, RedR UK, InterCorporation, as well as with CDA, National Bank of Pakistan. NHSD works in the fields of public health education, disaster management, rehabilitation and community empowerment, women empowerment, reproductive health, education, and occupational health.

REPORT

The flood affectees of Sindh and Balochistan, many of whom had been abandoned by the government, were only able to survive due to the donations and actions of the NGO and community social organization network established in these two provinces. The worst affected areas were in Sindh, where it had been reported that half the province had been submerged in the Indus. The floods had also caused immeasurable damage to the property and livestock which was owned by the people of Sindh especially, as the majority of the areas submerged during the floods were agricultural lands and the people who had lost their livelihood had been farmers and were serfs bound by indentured servitude to their landlord. These internally displaced populations were dependent on agriculture for their livelihood.

Taking into account the impact of the flood, NHSD began a series of food ration distribution drives in Sindh which were well received. NHSD noted that the people of Tharparkar were the worst affected and required more assistance than the donor campaign they had been running in the area. For this reason, NHSD modelled their Global-Giving campaign keeping in mind the people of Tharparkar.

In November, NHSD was informed via Global-Giving that a donation of \$20,000 had been approved and dispatched to the organization. NHSD received the amount on November 8 2022. This amount was given for the assistance of the people of Tharparkar. From December 8 2022 through to April 2 2023, NHSD first conducted a need based survey in the area to evaluate the overall needs of the community. It was found that the people of Mithrio Charan had not been provided any government specific support nor did the people have any means of looking out for themselves

A timeline of events is provided in Figure 1.




Figure 1 Timeline

It should be emphasized that the people of Tharparkar live below the poverty line nor do they have basic amenities to complete their daily basic needs. It should also be emphasized that the people of Tharparkar have not been allocated requisite funds and, considering the overall response which has been undertaken in Sindh, they have not even been considered in the budgets allocated for the Sindh flood relief efforts, nor have they endeavored to rehabilitate them. There has been documented evidence which has proven the fundamental failure of sustainability as well as implementation commitments. NHSD prior to this project has worked in the area of Tharparkar with other donors, and during the course of this project had ensured transparency and sustainability for the completion of the project.

NHSD informed Global Giving of all locations where 20 houses, 1 vocational 1 training center, 1 dispensary, and 1 school. These were shared via Google Maps wherein the geotracked locations were added as pins on a map of Tharparkar, and were further confirmed with photos of the families who had been selected. The procurement of materials was monitored by NHSD staff, and was completed locally in Tharparkar through the Project Coordinator in Tharparkar. The construction which was undertaken in the area was based on the cultural requirements of the people, and the houses were made using cement, thatched leaves, bamboo and wood. The locations finalized for the school VTC and dispensary were also identified and their locations were added to Google Maps. The Google map location is added as Annex I.

Photos of the constructed houses have been added as Annex II, which also shows the progression of the construction of houses.

Photos of the constructed school, VTC and dispensary are included as Annex III. Currently the buildings are complete and the school is semi-functional. This is because NHSD was able to provide books and relevant educational tools to the local schoolchildren of the area, which will be immensely useful in this school.

The selected locations of the Vocational Training Center, Dispensary, and School are provided in the link here:
https://www.google.com/maps/d/u/0/edit?mid=1lvJf7bMi_mA7PesDQDKXgC8I_f3ss0Q&usp=sharing

The residents of the village of Mithrio Charan in Tehsil Chachro, District Tharparkar for whom the houses had been constructed, appreciated the effort put by NHSD and for the generous contributions of GlobalGiving. Furthermore, with the construction of the houses and the institutions, NHSD plans on following up with the installation of functional wash cabins with solar panels in these, as well as 100 houses, 10 schools, 10 dispensaries and 10 VTCs which have been established in five villages (Mithrio Charan, Mithrio Suttar, Sanvri Jo Par, Jesso Jopar, Bhijani) in Tehsil Chachro, District Tharparkar. This will be a significant improvement for the people of Tharparkar because they do not have access to washing facilities and as a result have been exposed to significant diseases due to water scarcity. This will also ensure that the people will have access to healthier alternatives to hygiene which is foundational for their growth and upward social mobility.



Shehroze Ameen <srz.ameen@gmail.com>

Fwd: Your project has been approved!

Fauzia Moghees <fauziamoghees@gmail.com>
To: Shehroze Ameen <srzameen@gmail.com>

Tue, Dec 27, 2022 at 11:27 AM

----- Forwarded message -----

From: **GlobalGiving Program Team** <projecthelp@globalgiving.org>
Date: Tue, 6 Dec 2022, 01:00
Subject: Your project has been approved!
To: Fauzia Moghees <Fauziamoghees@gmail.com>

Congratulations—your project "REQUEST FOR FUNDING FOR FLOOD AFFECTEES IN SINDH" was approved on GlobalGiving and you can start fundraising!

Our reviewer shared this message:

Thank you for submitting your project. It has been approved. Warm wishes.

Your Project's Information

Name: REQUEST FOR FUNDING FOR FLOOD AFFECTEES IN SINDH
ID: 57578

Link: <https://www.globalgiving.org/projects/request-for-funding-for-flood-affectees-in-sindh/> **Short link:** <http://goto.gg/57578>

Great news! Your project is eligible to receive donations not only on GlobalGiving, but also on corporate portals such as:

- [Benevity](#)

Explore upcoming fundraising and learning opportunities in the GlobalGiving community by looking through the [Nonprofit Partner Calendar](#).

Warm wishes,
The GlobalGiving team

Don't want to get these emails anymore? [Manage your email preferences](#).










GLOBAL GIVING REPORT - II January 16 2023

The excel sheet containing geotracked locations have been marked on google maps. The photo of the map is provided below and has been included in Annex I. The map is also being sent as a separate file for further inspection if required.



Annex II contains photos of the recipients and the finished houses. Each house was taken through various stress tests and material tests to ensure that the material was sustainable and could withstand the environmental conditions of Tharparkar. The families were very grateful to Global-Giving for their donation and their constant support for the health and well-being of the residents.

Work has begun on the construction of the dispensary, vocational training center, and the school. NHSD has already identified the locations of previous dispensary, school as well as a building that was used as a vocational training center. NHSD is finalizing the logistics and will share progress report soon.

ANNEX I


Locations Marked in Tharparkar where houses have been completed.

4 views
Published 5 minutes ago

[SHARE](#) [EDIT](#)

☑ Houses marked in Tharparkar

- 📍 House 1
- 📍 House 2
- 📍 House 3
- 📍 House 4
- 📍 House 5
- 📍 House 6
- 📍 House 7
- 📍 House 8
- 📍 House 9
- 📍 House 10
- 📍 House 11
- 📍 House 12
- 📍 House 13
- 📍 House 14
- 📍 House 15
- 📍 House 16
- 📍 House 17
- 📍 House 18
- 📍 House 19



ANNEX II





GlobalGiving
RECONSTRUCTION OF HOMES IN THARPARKAR SINDH
FUNDED BY GLOBAL GIVING
IMPLEMENTING PARTNERS NHSD

 **GlobalGiving**
RECONSTRUCTION OF HOMES IN THARPARKAR SINDH
FUNDED BY GLOBAL GIVING
IMPLEMENTING PARTNERS NHSD


GLOBALGIVING.ORG | THOMAS CIRCLE, NW, SUITE 800 WASHINGTON DC 20005 USA | 202.232.5796





 GlobalGiving
RECONSTRUCTION OF HOMES IN THANDARAKA VILLAGE
FUNDED BY GLOBAL GIVING
IMPLEMENTING PARTNER: HHSO





GLOBAL GIVING REPORT III

Subject: Third Global-Giving Project Progress Report

Submission date: February 1 2023

**Submitted by: Shehroze Ameen, Director (Administration and Communication),
Network for Human and Social Development**

NHSD has identified locations where dispensary, vocational training center, and school will be reconstructed. These places were identified through field M&E staff as well as by project coordinator Tharparkar. These locations were determined to be the most suitable locations for the project because of their proximity to multiple villages, as well as the presence of materials for sustainable and ecologically efficient reconstruction.

The locations of the school, dispensary and vocational training center are provided in the map below. The locations are marked out on a Google Map (which also contains the locations of the reconstructed houses) which is linked here:
https://www.google.com/maps/d/u/0/edit?mid=1vJf7bMi_mA7PesDQDKXgC8I_f3ss0Q&usp=sharing

Construction on these buildings will commence starting February 5 2023. It will be completed by March 3.

NHSD has already prepared a set of books which will be donated to the school. The books will include curriculum guidebooks, and other relevant administration and teacher specific works which will be used by the locals in improving the educational capacities of the students. These books are in keeping with previous donations done by NHSD. The list of the books is attached as Annex II.

The residents of Tharparkar appreciated the kindness and philanthropic support of Global-Giving and look forward to further efforts and support in the future. Photos of the locations have been provided as Annex I.