



HEREAFTER GHANA (MHP)



MID YEAR REPORT COMMUNITY MOBILE CLINIC (CMC) JANUARY-JUNE 2026

PREPARED BY: OSMAN SAARATU DEEISHINI (PROJECT OFFICER)



Executive Summary

The first half of 2026 recorded continued progress in Hereafter Ghana's efforts to improve access to essential healthcare services and promote health awareness among underserved communities. During this period, three communities, Gingaani, Sanga, and Dufaa were reached through mobile clinic outreaches, providing free health screening, consultation, counselling, medications and education on malaria, hypertension, typhoid, skin infections, diarrhea, hearing and speech therapy and mental health. Also, additional field logistics were procured to improve the efficiency and reach of interventions. However, inadequate infrastructure and other logistical constraints continued to affect program implementation.

Despite these challenges, the organization maximized available resources, strengthened community engagement, and improved coordination with volunteers and relevant stakeholders to facilitate program delivery. Overall, meaningful progress was recorded toward the organization's health objectives while highlighting the need for continued investment in logistics, infrastructure, monitoring, evaluation, and community-based healthcare services.

Introduction

The Hereafter Ghana community mobile clinic is committed to improving the well-being of underserved populations, especially communities with no health facilities through our mobile clinics that brings a moving clinic to the doorsteps of the people. From January to June 2026, the organization implemented community-based health interventions, including health screening, health education, community mobilization, and stakeholder engagement, to improve access to essential healthcare and promote preventive health practices with resources mobilized through the end of year fundraising activities.

Last years end of year accountability and fundraising forum was mainly targeted to raise funds to enhance the effectiveness of this project in 2026. A total amount of Was raised to purchase additional medical supplies and improve transportation support to enhance the efficiency of this project. Through your generous support this year's health outreaches has seen massive improvements, we have reached farther communities, switched to safer transportation



mechanisms, gotten more logistics and enhanced general patient care as well as staff and volunteers' wellbeing.

This mid-year report summarizes the organization's activities, achievements, key findings, challenges, and priorities for the second half of 2026.

Project Main Objective

The project seeks to bridge the healthcare access gap faced by rural communities that either lack functioning health facilities or are located far from existing healthcare services.

Specific Objectives

- To screen rural communities for malaria, provide appropriate treatment, and refer severe cases for further medical care.
- To identify and manage common skin conditions, particularly among children, through assessment, treatment, and referral where necessary.
- To assess and treat diarrhea cases and provide appropriate medication and oral rehydration therapy (ORT) or other measures to prevent dehydration.
- To create awareness of mental health and provide counselling and appropriate support to individuals in need.

Activities Implemented

Hereafter Ghana sent a mobile clinic to **Gingaani, Sanga, and Dufaa** to improve access to essential healthcare services among underserved communities. The outreaches focused on preventive healthcare, early identification of health conditions, health education, and the promotion of appropriate healthcare-seeking practices.

Across the three communities, beneficiaries received malaria and typhoid screening, blood pressure (BP) monitoring, audiology screening, speech therapy, and mental health awareness education. The mental health sessions promoted awareness of common mental health concerns,



early identification, reduction of stigma, and appropriate support-seeking. Beneficiaries requiring further attention received appropriate guidance and referrals.

Achievements

Our team successfully reached three rural communities with a mobile clinic during the first half of 2026. The interventions provided free health screening and education, improved access to basic healthcare, strengthened awareness of preventive health practices and appropriate health-seeking behavior, and enhanced engagement with stakeholders and volunteers. Additional field logistics were also procured to support more effective program implementation.





Key Findings

The Community Mobile Clinic provided healthcare services to **246 beneficiaries, with women (108) and children (102) accounting for the majority of clients.** Most beneficiaries were found to be generally healthy but mostly presented symptoms of malaria, typhoid, diarrhea, coughs and undernutrition.

A significant finding was that the majority of beneficiaries reported financial constraints as a reason for delaying healthcare-seeking. This highlights persistent barriers to healthcare access and demonstrates the continued relevance of mobile clinic outreaches in reaching underserved populations. The findings also reinforce the importance of preventive healthcare and early case detection.





Key Challenges

Despite the progress recorded, implementation of activities was affected by several challenges. These were largely related to operational, logistical, and financial constraints which in some instances affected the timely and efficient delivery of planned activities. They included;

- High transportation costs associated with the movement of personnel, logistics, and equipment to outreach sites due to the organization's lack of a dedicated vehicle.
- Inadequate Monitoring, Evaluation, and Learning (MEL) resources, limiting the organization's ability to effectively measure, document, and demonstrate its impact.
- Limited resources for volunteer compensation, which may affect volunteer motivation and sustained participation in program activities.
- Inadequate infrastructure, which continues to present a challenge to effective program implementation.





Priorities for the Second Half of 2026

In the second half of 2026, Hereafter Ghana will work to maximize impact by reaching more communities and improving organizational efficiency. The team seeks to;

- Prioritize the expansion of community outreach activities and strengthening of strategic partnerships.
- Improvement of field logistics and infrastructure, address transportation and volunteer-support need to improve program efficiency and sustainability.
- Strengthen its MEL systems and enhancement of beneficiary follow-up.

Conclusion

Hereafter Ghana recorded meaningful progress in improving access to essential healthcare services among underserved communities, reaching 246 beneficiaries across four communities through mobile clinic outreaches. Despite challenges related to transportation, MEL resources, infrastructure, and volunteer compensation, the organization maximized available resources and strengthened collaboration with stakeholders to support program implementation. In the second half of 2026, the organization will build on the progress achieved by expanding outreach services, strengthening partnerships, improving logistics and MEL systems, and enhancing beneficiary follow-up to achieve greater impact.

Find below a link to a small gallery for the activities related to this project.

https://drive.google.com/drive/folders/1GljsQ_Zkl6Bujms9dfWbegZio7Al3Yci?usp=sharing