

WORK PLAN-2024-2025 (4 Quarters=12 Months)

ORGANIZATION: SUPPORT COMMUNITY LIVELIHOOD INFORMATION-SCLI				
PROJECT TITLE: CREATE LIVELIHOOD DOMESTIC ASSETS FOR REFUGEES AND HOST COMMUNITY IN UGANDA.				
Phase2 Activity: for 5 refugee zones and 5 host communities	2024 (Q3-2024)	Second year-2025 (Q1,Q2,Q3)		
Preparation Activities-Start in Q3 July 2024	Q3	Q1	Q2	Q3
Community/Beneficiaries consultation and sensitization in 5 refugee zones and 5 sub counties of host community.				
Profiling of 1,000 beneficiaries for identification and grouping-Member Card given, 100 persons profiled per day for 10 days.				
Home surveys for environment and social screening				
Set up of 10 demonstration gardens/sites for livelihood Assets creation skilling/training-5 in refugee zones and 5 in host community.				
Procurement and delivery of stationary-Registers and Project IDs. For 1000 target beneficiaries.				
Identification of Local Trainers-Group representatives for 10 demonstration site-2 per site.				
Training of Local Trainers (TOT) selected group representatives from the community.				
Training in Assets creation and financial literacy to 1,000 profiled beneficiaries at the Assets demonstration sites-100 trained per day for 5 days. (500 for Quarter3 2024 and 500 for quarter1 2025)				

Phase2 Activity: for 5 refugee zones and 5 host communities	2024 (Q3-2024)	Second year-2025 (Q1,Q2,Q3)		
Preparation Activities-Start in Q3 July 2024	Q3	Q1	Q2	Q3
Procurement of project tools -(watering cans, garden tools, protective gears, horse pipes) to be distributed to trained persons.				
Purchase and provision of vegetable seeds and woodlots seedlings.				
Hydrological survey and digging water facility-bore halls at the demonstration sites.				
Purchase data collection tools-tablet for project monitoring.				
Digging 12 pilot irrigation facilities (under ground tanks) in selected 12 homes-4 per quarter.				
Cash-based transfer for motivation and financial savings to 1000 beneficiaries.				
Set up Community support markets for smallholder farmers kitchen garden products- 1 per zone.				
Quarterly Monitoring and support supervision through home surprise visits .				
Phase2- Handover and Certification of Demonstration Livelihood Assets created (kitchen gardens and markets)				

Compiled by Salim KIGUNDU-Founder and Partnership Coordinator.



SUPPORT COMMUNITY LIVELIHOOD INFORMATION

Nakasongola Town Council, Nakasongola District-Uganda-East Africa.

P.O Box 25424- Kampala, Uganda,

Tel: +256 393374048, 0774368726, 0701368726

Weekly Update for Domestic Asset creation-06-12/Feb/2023

Trained 50 school dropout from the slams of Nakasongola town council in **Kitchen Gardening for TOMATO GROWING:**

Kindly Support through: <https://www.globalgiving.org/projects/create-livelihood-domestic-assets/>

Next week: Make sure you train in **Formation of Compost Manure.**





Kindly Support through the link: <https://www.globalgiving.org/projects/create-livelihood-domestic-assets/>

Regards,

Salim KIGUNDU

SCLI-Founder and Partnership Coordinator

Plot 112 Mulago Hill/Plot 1 Nakasongola Town.

Tel: 0774368726, 0701368726, 0393374048.

Email: info@communityict.org

Website: www.communityict.org