



SUPPORT

COMMUNITY

LIVELIHOOD INFORMATION

Main Street, Nakasongola Town Council-UGANDA

P.O Box 25424- Kampala, Uganda, Telephone +256 393374048,

Mobile: 0774368726,

Quarter2 April-June 2025 Project Report

PROJECT: Help Smallholder Farmers

Information Access in Uganda

The project under name **“Help Smallholder Farmers Information Access**

i

n

U

g

a

n

CELEBRATED OUTCOME- Quarter2 April-June 2025 Achievements

d

a

”

More 100 individuals in refugees and host community out of the target 1,000 have started enjoying access to the latest information for production in the last three months (quarter2 April-June 2025)

a
n
d
T
b
e
a

Completed Activities- Quarter2 April-June 2025.

- Continued community/Beneficiaries identification, consultation and sensitization in 5 pilot famers sub zones.
- Continued sensitization of community leaders in 5 pilot famers sub zones.
- Training of target group representatives.
- Acquisition of 1 more information kiosks machine-dashboard.
- Set up of 1 more Information dashboard at 1 community/meeting center, programmed in local language to enable effective communication. Information is currently accessed through removable disks inserted in the information dashboards.

b

Planned Activities for Quarter3 July-Sept 2025

s

We target ***Set up for Central Information Update Center and wireless connection to the Information Dashboards in the community centers*** to ensure the same timely access to the same information from professional consultants.

- Set up of Information Dashboard UPDATE Center and configure wireless connection to the 2 information kiosks machines (programmed dashboards in local language) in the two community centers.
- Commence visual/video Content development by the Agriculture sector consultants for professional information.

b

y

a

s

e

| | | |
|--|---------------------|---------------------|
| Next Quarter3 (July-Sept 2025) BUDGET SUMMARY- USD 27,315 | | |
| Project: | Target Costs | Amount (USD) |

a

e

d

| | | |
|---|----------------------------|-------------------|
| Help Smallholder Farmers Information Access in Uganda (USD 27,315) <i>Targeting Set up for Central Information Update Center and wireless connection to the Information Dashboards in the community centers.</i> | Operational Overhead costs | 20,315 |
| | Programs Activities | 7,000 |
| | Grand total | USD 27,315 |
| EXPECTED FROM LOCAL SOURCES | USD 7,000 | |
| EXPECTED FROM GLOBAL GIVING | USD 20,315 | |
| TOTAL PROJECT BUDGET (Jul-Sept 2025) | USD 27,315 | |

Existing Challenges:

- Limited funds for acquisition of Information dashboards, research, mobilization and monitoring tools.
- Slow decision making by authorities in providing secure community meeting centers to facility faster setting up information access centers.
- Ineffective community mobilization facilities-use one mobile pickup to play recorded mobilization messages.
- Illiteracy of target persons-they are slow in information/skills interpretation for the displayed information.
- Communication barriers with the target groups especially the refugees

Sample Pictures Below:



INFORMATION CENTER-2



Compiled by Salim KIGUNDU-Founder and Partnership Coordinator

Support Community Livelihood Information,

+256774368726