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1. Basic Information:

Project Title:  Support Youth Political Leadership in Pakistan
Project Target Area: Three Districts (Lower Dir, Upper Dir and Malakand) 

Project Target Group: Youth (Emerging Emerging Political Leaders)   

	
Organization’s Name

	Website (if any)
	Organization’s E-mail

	
Association For Behavior and Knowledge Transformation (ABKT)   

	
www.abkt.org 
	
info@abkt.org 
abkt.pakistan@gamil.com


	
Street Address, City

	Country
	Office Phone(s)
	Office Fax

	
House 46, street 45, G-13/2, Islamabad 

	
Islamabad 
	
0092-51-23 23 281 
	
0092-51-23 23 281

	
Point of Contact 

	Title
	Work Mobile 
	Point of Contact’s E-Mail
	Skype ID (if any)

	
Ms. Shad Begum 

	
Executive Director 
	
0345-9002768
	
shadbegum@gmail.com
		
	shad.begum

	Dates covered by this report 
	Report Submission Date

	
October 1st, 2021 to December 31st, 2021
	
12th January, 2022 




2. Project Summery:  

Through this project, ABKT aims to create a critical mass of 30 youth leaders from 5 districts of Khyber Pakhtunkhwa in Pakistan where youth are vulnerable to radicalization in the face of militancy and corruption. Giving them a platform to understand and engage in democratic processes, this project will train and support the 30 youth leaders in organizing a campaign around a political issue that affects their community, bringing them together in an important space of civic engagement.




3. Accomplished Activities during the 14th Quarter of the project:  
1. Nine community awareness sessions on voter mobilizations were organized in Lower Dir, Malakand and Upper Dir. Three sessions were organized in each district. 20-28 people participated in each session. 
2. Meetings/consultations among the local political parties' leadership and youth were organized, to help them build networking with the prominent political parties and their leadership. 
3. The local bodies' elections in Malakand region are excluded from the first round. However the possibility is that soon it will be announced to be hold in the coming months. Our team organized meetings and consultations with the election commission office/team to continue getting updates about the preparations and other necessary aspects to design our activities for the training of the potential candidates both women and youth. 
4. Our team organized 6 awareness sessions about voter education in the local communities. 
5. Monthly progress review and planning meetings were held with the team in the field. During the meeting project progress was reviewed, challenges were discussed and an action plan was reviewed and finalized for every next month.
4. Challenges: 
1. The project design is based on an integrated approach in terms of the relevancy of the activities' sequel and effect. The total estimated budget of the project is 50,000 USD, against this budget until we have received an amount of donation of around 5,000.00 USD. The project team has been simultaneously paying attention to this challenge and continued the Youth Leadership Training in two districts initially, and later on, once the funds will be available, the 3rd district will be included too.
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