

## SANID RELIEF AND DEVELOPMENT ORGANIZATION(SORD)

MARCH 02, 2026

### MONTHLY PERFORMANCE REPORT

### LOCAL PARTNER (SORD)



+967775433335  
sanid.org  
info@sanid.org

**Prepared by:**  
Shaif Ezz El- Din  
Project Manager

## Monthly Performance Report – Local Partner (SORD)

**Project Title:** Addressing Malnutrition in Children Under Five

**Project Location:** Yemen

**Reporting Period:** Quarterly (December 2025 – February 2026)

**Prepared by:** Shaif Ezz El-Din – Project Manager

**Organization:** Sanid Relief and Development Organization (SORD)

**Address:** Capital Secretariat – Shu’ub District – Al-Habari

**Phone:** +967 1205757

**Email:** shaief.izzudin.yemen@sanid.org

**Mobile:** +967 778515109

**Website:** [www.sanid.org](http://www.sanid.org)

### 1. Context Overview

Yemen continues to face one of the world’s most severe humanitarian crises, marked by widespread poverty, famine, disease, and ongoing conflict. The country suffers from a near-total collapse of basic services and infrastructure. Malnutrition remains one of the most critical challenges, especially among children under five, pregnant women, and lactating mothers. These vulnerable groups face life-threatening conditions daily, with severely malnourished children being nine times more likely to die than well-nourished peers.

In this context, GlobalGiving and the humanitarian community have been a beacon of hope. SORD expresses deep gratitude to all donors and partners working tirelessly to alleviate suffering and save lives.

### 2. Project Objective

To reduce mortality and morbidity associated with acute malnutrition among children under five in targeted high-prevalence areas.

### 3. Activities Implemented

Activity	Target	Period	Achieved
Screening and treatment of new cases (children under 5)	150	Dec 2025 – Feb 2026	52
Screening and treatment of new cases (pregnant/lactating women)	150	Dec 2025 – Feb 2026	70
Follow-up for previously admitted children	150	Dec 2025 – Feb 2026	52
Follow-up for previously admitted women	150	Dec 2025 – Feb 2026	70
External referrals to nearby health centers	50	Dec 2025 – Feb 2026	8 children, 12 women
Mapping of similar services in the district	1	Dec 2025 – Feb 2026	Completed
Awareness sessions on nutrition and hygiene	500	Dec 2025 – Feb 2026	187 women

### 4. Beneficiary Summary

- **Direct Services:** 122 children and women received medical screening and supplementary treatment.
- **Awareness Sessions:** 187 women (pregnant/lactating) participated in nutrition and hygiene education.

### 5. Challenges

- Deteriorating health infrastructure in targeted areas.
- Lack of salaries for health workers.
- Limited resources to meet growing demand.

- Insufficient donations and funding.
- Rising rates of acute malnutrition.

## 6. Recommendations

- Intensify efforts to secure funding and resources to reach more vulnerable children and women.
- Strengthen partnerships with donors and humanitarian actors.
- Support health workers with incentives to ensure service continuity.
- Expand awareness campaigns to promote preventive practices.