



SUPPORT COMMUNITY LIVELIHOOD INFORMATION

Main Street, Nakasongola Town Council-UGANDA
P.O Box 25424- Kampala, Uganda, Telephone +256 393374048,
Mobile: 0774368726,

Phase1-(Quarter3-2024) Project Report

PROJECT: Create Domestic Livelihood Assets for Refugees

The project under name **“CREATE DOMESTIC LIVELIHOOD ASSETS FOR REFUGEES”** targets to strengthen capacity to respond to low household incomes in refugee settlements.

CELEBRATED OUTCOME- Quarter 3 2024 Achievements

500 individuals (350 refugees and 150 from host community) out of the target 1,000 (600 refugees and 400 from host community) have been skilled in the last three months (Q3 2024) and started benefiting in the creation of livelihood assets in Nakivale refugee settlement and host community in Uganda.

The project has currently started boosting household or domestic incomes as a need for supporting psychosocial and economic recovery in refugee and host communities through training and dissemination of skills for creation of Domestic livelihood assets such as kitchen gardens for nutrition, vegetable and woodlots nursery beds, formation of compost manure, digging underground water reservoirs.

Completed Activities- Quarter 3 2024.

- Community/Beneficiaries consultation and sensitization in 3 refugee zones.
- Profiling of 500 beneficiaries for identification and grouping-Member Cards given.
- Home surveys in 5 homes for environment and social screening- digging of 2 water reservoirs in two homes.
- Set up of 1 demonstration gardens/sites for skilling/training.in livelihood Assets creation.
- Procurement and delivery of stationary-Registers and Project IDs, for 500/1,000 target beneficiaries.
- Identification and training of 2 Local Trainers-Group representatives for the current demonstration site.

Planned Activities for Quarter1 2025

- Training/skilling in Domestic Assets creation to 500 beneficiaries (350 refugees and 150 from host community).
- Financial literacy to 500 beneficiaries skilled in Domestic Asset creation in Quarter3 2024.
- Quarterly monitoring and support supervision through home surprise visits-will require purchase data collection tools-tablet for project monitoring.
- Procurement of project tools-(*watering cans, garden tools, protective gears, horse pipes*) to be distributed to trained persons.
- Purchase and distribution of vegetable seeds and woodlots seedlings to 500 beneficiaries.
- Hydrological survey and digging water facility-bore halls at the demonstration sites.
- Digging 4 pilot irrigation facilities (under ground tanks) in selected 4 homes-4 per quarter.

Q1 2025 BUDGET SUMMARY- USD 102,133

Project:	Cost Centres	Amount (USD)
CREATE LIVELIHOOD DOMESTIC ASSETS FOR REFUGEES AND HOST COMMUNITY IN UGANDA (USD 102,133) for 500 beneficiaries for first quarter-2025	Overhead cost	21,600
	Programs Activities	80,533
	Grand total	USD 102,133
TOTAL EXPECTED INCOME FROM LOCAL SOURCES	USD 31,637	
EXPECTED INCOME FROM GLOBAL GIVING	USD 70,496	
TOTAL PROJECT BUDGET	USD 102,133	

Existing Challenges:

- Slow decision making by authorities in demarcating land for demonstration sites in the refugee settlement.
- Ineffective community mobilization facilities-use one mobile pickup to play recorded mobilization messages.
- Limited funds, research, and monitoring tools.
- High Financial reward expectation by the host community leaders.
- Illiteracy of target persons-they are slow in skills conceptualization.
- Communication barriers with the target groups especially the refugees

Sample Pictures Below:



Training in Formation of Compost Manure

: Woodlot Demonstration Site



: Phase1-Harvesting



Vegetable Nursery Bed in Refugee food distribution Point

Compiled by Salim KIGUNDU-Founder and Partnership Coordinator

Salim Kigundu